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AEB Vision

Our vision isto provide professional engineering servicesthat meet the
infrastructure needs of our customers by:

Planning projects that meet the goals of the City.
Designing projectsin acost effective manner.
Constructing projects in compliance with the contract documents.
Toreach thisvison means:

Utilizing the experience, education and training of our employeesto create a more
flexible work force.

Empowering our employees to manage projects more independently.

Use of innovative plan development, design and construction techniques to minimize
project costs.

Maintaining the highest level of ethics and professionalism.

Long Term Vison Affirmation

We will affirm and re-enforce our vision by operating the AEB with the following
philosophy:

Reduce the need for supervision by creating additional Engineering Technician Il and
Civil Engineer 111 promotiona opportunities, and filling those positions with capable and
motivated employees who can independently coordinate al aspects of a project.

Assign employees based on:

The overall needs of the AEB.

The experience level necessary to administer the specific project.
The opportunity to diversify the experience of the workforce.
The expectation of minimizing project costs.

Rotate employees between the Design/Environmental Division and the Construction
Division so that all employees become proficient in both project design and construction
administration.

Maintain the proper balance between in-house design and consultant design.
Determine and monitor overhead rates including project development and programming
costsin order to fully understand the cost-effectiveness of the AEB.



Akron Engineering Bureau
2005 Key Accomplishments

Administrative Services

In 2005 the Engineering Bureau processed 259 contractor invoices for
$30.4 million, and 463 consulting invoices for $5.3 million, totaling $35.7
million in payments.

The Engineering Bureau awarded and administered 48 construction
contracts with 23 different contractors for a total of over $19.4 million in
2005.

Design

Received federal earmarks of more than $10 Million in the new SAFETEA-LU
Transportation Act for the following projects:
- Mill Street Bridge
Manchester Road Phase 2
Towpath Trail
Evans Avenue & CSX Railroad Grade Separation
White Pond Drive

Completed plans for the extension of the Towpath Trail Bikeway from the
intersection of Quaker Street and Ash Street to the existing trail at Lock 2 Park.
Construction is scheduled to occur in 2006.

Completed plans for several improvements along the East Market Street Corridor
that include roadway improvements from Martha Avenue to Hilbish Avenue, a
bridge deck replacement over Kelly Avenue, and a signalization upgrade from
Summit Street to SR 8. These improvements are valued at an estimated $10.5
million. Construction is scheduled to begin in 2006.

Worked successfully again with LeBron James and Nike to upgrade outdoor
basketball courts at three locations including Perkins Pool Park, Lane-Miller
Sports Complex, and Morgan Park.

Submitted successful Ohio Public Works Commission applications for public
improvement projects throughout the city. These included the following projects:
Adams Street (East Market to Forge)
South Main Street (Waterloo to Althea)
West Market Street (Hawkins to Pershing)



Hartford Avenue & Nome Avenue

Tallmadge Avenue Signalization (Howard to Gorge)
Brown Street & Power Street

North Hawkins Avenue (West Market to Thurmont)
Kenmore Boulevard (11" St SW to 20™ St SW)
Thayer Street (Tallmadge to Cuyahoga Falls Ave)
Abington Road Bridge

Completed plans for the build-out of the remainder of the Industrial Incubator.
Construction began in 2005 and will be completed in 2006. Actively participated
in the relocation of records from the Incubator to a new location.

Completed plans for full improvements to Manchester Road Phase 1 from
Carnegie Avenue to Waterloo Road. Construction is scheduled to occur in 2006.

Completed plans for signalization upgrades to the following: Tallmadge Avenue
from Howard Street to Gorge Boulevard; Perkins Street from Main Street to SR
8; and Canton Road from Mogadore Road to Triplett Boulevard. Construction is
scheduled to occur in 2006 for all three projects.

Completed plans for the Stubbs Justice Center Roof Replacement project.
Construction began in 2005 and will be completed in 2006.

Completed plans for public improvements in support of business expansions in
the Five Points Renewal Area. Construction is scheduled to occur in 2006.

Completed plans for the demolition of the Canal Park Tower on State Street.
Demolition of the structure will occur in early 2006.

Environmental Division

1. Mason Park Demolition: Worked with the Akron Public Schools to provide
for the timely, permitting, environmental cleanup and demolition of the
existing facility to allow the new construction project to proceed without
major delay.

2. Cleveland Massillon Rd Pump Station: Completed the design and bidding
process for the project in 2005 for construction in early 2006. The new
pump station will replace the existing County treatment facility in Bath
Township at a cost of $1.65 million. This will result in the removal of a
significant discharge of treated wastewater to Yellow Creek.




3. Ascot Industrial Park: Completion of the public improvements for the
industrial park.

4. Southern Summit County Flooding Task Force: Akron began working with
Summit County and several Townships on a Task Force organized by
Congressman Sherrod Brown'’s office to investigate flooding issues in the
headwaters of the Tuscarawas River.

5. Clean Ohio Assistance Fund: Akron received funds for the Middlebury
East and Morgan Avenue projects in 2005.

6. Clean Ohio Green Space Program: Akron was awarded funding for the
Long Lake Acquisition project. Akron worked closely with MetroParks
serving Summit County on the application.

7. OPWC lIssue 2 State Funding: Akron received award of partial funding of
the $2.7 million Hawkins Trunk Sewer

8. Proposed State Route 82/Brecksville Dam Removal: Akron is participating
in the feasibility study for the potential dam removal along with Ohio EPA,
Cuyahoga Valley National Park, Cleveland MetroParks and several local
agencies and entities.

9. CSO Long Term Control Plan (LTCP):

a. Akron completed a pilot study at the Water Pollution Control Station
of a compressed media filtration system. It was tested with raw
influent, primary effluent and final effluent.

b. Akron completed a value engineering study and disinfection
investigation for the LTCP. This report was followed-up with a pilot
using bromine for disinfection.

As a result of a modification to the major CSO Rack 40/31 project the City was

able to eliminate the discharge from CSO Rack 30. This reduces the total yearly
overflow from CSOs by 4.1 million gallons a year.

Construction
Completed construction of the following projects:

Transportation Improvements
Battles Avenue
Cuyahoga Street, Phase Il



S. Hawkins Avenue

Wolf Ledges Median Removal

Bettes Corners Bridges

North Main/Furnace Street Streetscape

Parks and Recreation
Davenport Park Play Area
Ed Davis Community Center Roof
Waters Park Retaining Wall

Buildings
= Fire Station 9 HVAC Improvements
= Superblock Parking Deck Repairs
= Sewer Maintenance Roof Replacement

Petitioned Streets
Baird Street
Bishop Street
Raasch Avenue
Roslyn Avenue

Emergency Contracts

- Sand Run Trunk Sewer
ODNR Lock 1
Morley Health Center Fagade
Willow Run Trunk Sewer
Biz-Mat Building
Market Street Sewer at Main Street
Bonnie Brae Vault
Bowery Street Sidewalk
Courtland Avenue Storm Drainage
Elizabeth Park Community Center Roof
Good Park Clubhouse
Mill Street Bridge
Municipal Service Center Garage Door
Portage Path Culvert

Housing Initiatives-Began construction of public infrastructure improvements to
support development of new housing

= Hickory Street

= Hope VI-Elizabeth Park



Akron Engineering Bureau
Department of Public Service
Status Report — 4th Quarter 2005 Goals

2005 Goals

2005 Status to Date

Bureau-Wide Goals

Implement WCO Pilots as they become
approved by the CIT, subject to budget
requirements.

Review of comments on the draft action plan
was completed in March. Final disposition of
comments completed and submitted to CIT
in May. CIT additional clarifications provided
in July.

Final E3 Action Plan Comment Disposition
and E3 Action Plan Summary was distributed
to the staff of the Engineering Bureau, Public
Works Engineering Services and Traffic
Engineering. Also other affected City
departments received copies.

Final round of Tool Box Talks were held in
November and December.

Conduct research to identify training needs of
the AEB staff. The general areas of interest
will include: professional development,
technical skills and interpersonal skills.
Additional training may be identified as a
result of development of the pilots in WCO.

AEB employees were given the opportunity
for training on an Automatic Electronic
Difibrillator device and 7i plan review
software.

The prioritization of the E3 Action Plan
(completed in November 2005) will
determine the additional training needs in
2006.

Develop an implementation plan to organize
an intergovernmental network.

In the first quarter meetings and discussions
were held with ODOT, MetroParks and the
National Park Service. Also, AEB staff
participated in the ASCE Infrastructure
Report Card alongside of County Engineers
and City Engineers in Portage, Stark and
Summit County.

AEB is patrticipating in the Tusc. River Basin
Flooding Task force established by
Congressman Brown.

AEB is patrticipating in the feasibility study of
the SR82/Brecksville Dam removal with the
Ohio EPA, Cuyahoga Valley National Park
Service, Cleveland MetroParks and several




local agencies.

AEB also patrticipating in the Cuyahoga
Valley Communities Council (CVCC).

Investigate the feasibility of a recognition
program for Engineering Bureau employees.

Three or four programs exist in the City. We
will review these to see how they are
administered. We will use this information to
develop our own program.

Construction Division

Apply to ODOT for beautification grants for
the White Pond Gateway. Application for
phase | shall be submitted by February 1,
2005. Application for phase Il shall be
submitted by December 1, 2005.

Application for White Pond Gateway Phase |
was made in January 2005. We have not
heard from ODOT yet about this grant.

Update the Resident Project Representative
Source Book by March 31, 2005.

The RPR Source Book was reviewed and
found up to date.

Conduct the Resident Project Representative
seminar by March 31, 2005.

The RPR seminar was held on March 2,
2005.

Continue to monitor Gypsy Moth infestation
and work with the Ohio Department of
Agriculture to have the highest levels treated
by June 15, 2005.

Gypsy moth levels this year do not warrant
treatment.

Update the landscape sections of the
Construction and Material Specifications and
write addenda by June 30, 2005.

The current landscaping workload will not
allow us to work on this goal until 2006.

Have 100 percent of the Resident Project
Representatives using hand-held computers
for daily reports by October 1, 2005.

100 percent of City of Akron projects are
being administered using hand-held
computers.

Design Division

Develop a tracking mechanism for utility and
railroad coordination activities. The system
should be capable of following these activities
throughout the design and construction
phases of a project. It could be used as a
status report and shared at the monthly Utility
Coordination Meeting.

A table was prepared that listed all of the
projects (22) with underground utility
relocations. It also included construction
start dates. We are using this information to
inform the utility companies of their
responsibilities.

Create a CONSULTANT PERFORMANCE
file to store and retrieve consultant
performance evaluations. This will be helpful
for the annual Supplemental Services contract
renewals, the Quality Based Selection
process, and the local selection process.

This goal was accomplished in early March
2005. A Consultant Performance File was
created to store consultant evaluations that
can be used in the consultant selection
process. The file is accessible to all the staff.




Conduct in-house AutoCAD training sessions
by January 31, 2005 for staff returning to the
office from the field and new/returning co-op

students.

This goal was accomplished by the end of
January 2005. Thirty-five AEB employees
and 6 employees from APUB and Traffic
Eng. attended training for upgrades to
AutoCad or received training in designing a
project from start to finish. Beth Mettle
served as the instructor.

Continue to provide monthly training
opportunities for the Design staff on relevant
topics.

The list of Design Division training for 2005 is
attached.

Environmental Division

Update the Northwest Outlets report using in-
house staff over the winter and early spring
before the foliage develops. The update will
include ground/slope conditions, photographs
and a preliminary assessment for each
location. If funding is available, we will utilize
a consultant to complete assessments and
make recommendations.

Initial field work was completed in April and
May. Funding was not available for a
complete assessment. The draft report was
completed using in-house staff. Early action
project/repairs have been forwarded to PUB.

Work with Summit County MetroParks and
the neighboring park districts for Portage and
Geauga counties to allow for the development
of common goals and grant opportunities.
This includes, at a minimum, development of
a "three county/city" priority list of projects for
watershed enhancement and a strategy for
sponsoring and supporting grant applications
and other funding opportunities. A scope of
work or letter of understanding is to be
developed in the first quarter of 2005. The
scope will include interim goals and schedule
for the remainder of 2005.

Individual priority lists have been developed
and a draft scope is in development. An
initial list of mapping goals has also been
developed.

Mapping capabilities were analyzed.
No additional grants were submitted as the
Clean Ohio Grant program for open space

projects was not continued for a fourth year.

No letters of cooperation or support were
requested from the members.

The Group will meet in early 2006 to discuss
potential grant opportunities in 2006/2007.

Administrative Services

Determine the feasibility of making bid
documents available electronically, either on
disk or on the Internet. This will make the
bidding process more convenient to our
customers and reduce the effort required by
staff to process the bids. The goal includes
restructuring procedures and training the staff.
This goal will be complete by the end of the
first quarter.

Work on this goal was limited to updating the
EEO forms, prevailing wage rates and the
narrative for the City-wide Sidewalk Program.




Update the Engineering Bureau Employee
Handbook by the end of the second quatrter.

The updates to the handbook were
completed in June. It has been posted on
our website

Update the Sewer Underground Record maps
with as-built project information. All new as-
built information will be added as it becomes
available, plus the information from 20
backlogged projects. This goal will be
completed by the end of the fourth quarter.

A service level agreement is currently being
developed between AEB and PUB.

As-built information was added for 20 new
projects, plus 53 from our backlog list in
2005.

If budget is available, obtain and implement
the document management system for
electronic storage and retrieval of Engineering
Bureau documents. The goal includes
restructuring procedures and training the staff.
This goal will be complete by the end of the
end of the fourth quarter.

Budget was not available for this goal.

AEB 2005 goal status report mk




DESIGN DIVISION

MANAGER:
Michael L. Madonio, P.E.
330-375-2160

Travis Capper, P.E., Civil Engineer 111 —375-2699
Bob Geiser, P.E., Civil Engineer I11— 375-2162
Beth Mettle, Applications Programmer — 375-2528 ext 3140
Rob Scarlatelli, P.E., Civil Engineer || — 375-2788

Andy Davis, P.E., Civil Engineer 11l —375-2377
David Wright, Engineering Technician | — 375-2528 ext 3134

Michelle DiFiore, P.E., Senior Engineer — 375-2495

Chris Jonke, P.E., Civil Engineer |1l —375-2015
Dennis Hawthorne, Engineering Tech. || — 375-2528 ext 6467

Bill Marras, AlA, Engineering Projects Coordinator — 375-2163
Wayne Bachus, Engineering Technician Il — 375-2528 ext 3126
Sanford Taylor, Architectural Designer |1 — 375-2383

Mike Teodecki, P.E., Civil Engineer |11 — 375-2336
Jim Hall, Civil Engineer || —375-2339
Randy Keirns, P.E., Civil Engineer |1l —375-2167
Dianne Reed, Engineering Technician Il — 375-2528 ext 3130
Chad Rooat, P.E., Civil Engineer Il —375-2483
A.J. Smith, Civil Engineer | — 375-2381

Dave Wilkerson, P.E., Senior Engineer — 375-2217
Rick Fischer, Engineering Technician |1l — 375-2528 ext 3339
Alicia Garnett, Drafter | — 375-2528 x3134
Phil Rohr, P.E., Civil Engineer Il — 375-2265

SURVEY SECTION
Mike Hudik, P.S., Survey Projects Supervisor — 375-2375
Jeff Caston, P.E., P.S,, Surveyor — 375-2282
Don Vardon, Surveyor — 375-2282
Jim Vechery, Surveyor Aide Il — 375-2282
Phil VVukoder, Survey Party Chief — 375-2282/3355

FAX 330-375-2353

City Engineer
DAVID J. CELIK, P.E.

PHONE 330-375-2095
FAX 330-375-2574

ENVIRONMENTAL DIVISION

MANAGER:
Patrick D. Gsellman, P.E.
330-375-2357

SENIOR ENGINEER:
Bradford A. Beckert, P.E.
330-375-2382

CONSTRUCTION DIVISION

MANAGER:
James P. Weber, P.E.
330-375-2740

SENIOR ENGINEER:
Mark J. Moore, P.E.
330-375-2496

Jim Anderson, Engineering Tech. |11 — 375-2528 ext 3466
JuanPablo Ascarrunz, Engineering Tech. |l — 375-2521
Mike Brehob, Engineering Projects Coordinator — 375-2394
Dave Cooke, Engineering Projects Coordinator — 375-2097
Karen Dyer, Engineering Projects Coordinator — 375-2104
Rick Falkenstein, Engineering Technician Il — 375-2740
Fred Fassnacht, Engineering Technician |11 — 375-2740
Bill Hahn, City Arborist & Horticulturist — 375-2373
Jason Harris, Engineering Technician |11 —375-2740
Charles Hirsch, Engineering Technician || — 375-2740
Mike Huber, Materials Lab Supervisor — 375-2861
Kerry Jones, Engineering Projects Coordinator — 375-2183
Chad Kobelt, Engineering Technician I — 375-2528
Richard Kovach, Engineering Technician |11 —375-2184
Bill Magyar, Engineering Technician Il —375-2355
Jon Malish, Landscape Technician |l — 375-2731
Paul M cCutcheon, Engineering Technician |11 — 375-2740
Corey Moke, Engineering Technician |1 — 375-2740
Larry Peaslee, Engineering Technician |11 — 375-2740
Barry Pruitt, Engineering Technician |l — 375-2528
Adam Staller, Engineering Technician Il —375-2381
Bill Stump, Engineering Technician Il — 375-2521
Mike Watt, Engineering Technician Il —375-2521
Mike Wytrzyszczewski, Engr. Projects Coord. — 375-2190
Jason Zgjac, Engineering Technician |l — 375-2740

FAX 330-375-2344

Scott Davenport, Engineering Technician |11 — 375-2769
Genny Hanna, P.E., Civil Engineer Il —375-2494
Tish Jernigan, Civil Engineer || —375-2578
Mark Pirie, Engineering Technician 111 — 375-2492
Jeff VanNatten, Drafter |11 — 375-2528 ext 3468

FAX 330-375-2517

ADMINISTRATIVE SERVICES

MANAGER:
Kenneth F. Kostura, P.E.
330-375-2355

Larry Thomas, Engineering Technician 111
330-375-2374

Beverly Carlson, Secretary |11 — 375-2528 x6028
Wendy Doyle, Cartographer — 375-2528 ext 6029
Linda Fallon, Account Clerk 11 —375-2528 ext 4876
Brent Kelley, Engineering Technician || — 375-2491
Marianne Kracker, Secretary |1 — 375-2355

FAX 330-375-2288

12/31/05




STATUS OF PERMANENT ENGINEERING BUREAU PERSONNEL
AS OF DECEMBER 31, 2005

CLASSIFICATION/NAME

CHANGE IN STATUS

CITY ENGINEER
DAVID J. CELIK

ENGINEERING DIVISION MANAGERS
PATRICK D. GSELLMAN

KENNETH F. KOSTURA

MICHAEL L. MADONIO

JAMESP. WEBER

SENIOR ENGINEER
BRADFORD A. BECKERT
MICHELLE DIFIORE
MARK J. MOORE

DAVID C. WILKERSON

CIVIL ENGINEER 111
TRAVISL. CAPPER
ANDREW J. DAVIS
ROBERT GEISER
EUGENIE HANNA
CHRISTINE JONKE
RANDALL KEIRNS
MICHAEL J. TEODECKI

Promoted 10/17/05

CIVIL ENGINEER 11
JAMESL.HALL
TISH JERNIGAN
LEAH LEE
PHILIP A.ROHR
CHAD ROOT

ROB SCARLATELLI

Promoted 06/20/05

Resigned 04/11/05

CIVIL ENGINEER |
AARON J. SMITH

Promoted 12/26/05

ENGINEERING PROJECTS
COORDINATOR

MICHAEL BREHOB

DAVID S. COOKE

KAREN B. DYER

KERRY R. JONES

WILLIAM J. MARRAS

MICHAEL D.WYTRZYSZCZEWSKI

CITY ARBORIST & HORTICULTURIST

WILLIAM H. HAHN

LANDSCAPE TECHNICIAN I1
JONATHAN MALISH




CONSTRUCTION MATERIALS
LABORATORY SUPERVISOR
MICHAEL D. HUBER

ENGINEERING TECHNICIAN I11
JAMESM. ANDERSON
JUANPABLO ASCARRUNZ
WAYNE BACHUS
T.SCOTT DAVENPORT
RICHARD J. FALKENSTEIN
FREDERICK J. FASSNACHT
RICHARD W. FISCHER
JASON HARRIS

RICHARD F. KOVACH
PAUL A. McCUTCHEON
LARRY D. PEASLEE

MARK S. PIRIE

LARRY F. THOMAS

Promoted 12/26/05

ENGINEERING TECHNICIAN 11
LEONARD BLANKENSHIP
DENNISL. HAWTHORNE
CHARLESHIRSCH
K.BRENT KELLEY
JASON KLINE

CHAD KOBELT

WILLIAM MAGYAR
COREY MOKE

BARRY PRUITT

DIANNE R. REED

ADAM STALLER
WILLIAM STUMP

J. MICHAEL WATT
JASON ZAJAC

Resigned 04/22/05

Transferred 09/26/05

ENGINEERING TECHNICIAN |
DAVID WRIGHT

SURVEYING PROJECT SUPERVISOR

MICHAEL J. HUDIK

SURVEYOR
JEFFREY CASTON
DONALD VARDON

Promoted 08/01/05

SURVEYOR AIDE 111
JAMESP. VECHERY

SURVEY PARTY CHIEF
PHILIP W. VUKODER




ARCHITECTURAL DESIGNER |1

SANFORD TAYLOR

CARTOGRAPHER
WENDY DOYLE

APPLICATIONS PROGRAMMER

BETH METTLE

SECRETARY IV

DANIELLE A. WILKERSON Resigned 03/04/05
SECRETARY |11
PAMELA K. POLLOCK Transferred 01/10/05

BEVERLY CARLSON
PATRICIA TRUDICS

Transferred from Customer Service 4/11/05
Transferred 09/26/05

SECRETARY 11
MARIANNE KRACKER

ACCOUNT CLERK Il
LINDA S. FALLON

DRAFTER |
ALICIA GARNETT

Promoted 01/03/05

DRAFTER |1
JEFFREY VANNATTEN

O:Drive\administrative files\non-project correspondence\admin services misc\2005 status of bureau personnel.doc




2005 Engineering Operating Budget

Labor $4,144,273.84
Fringe Benefits $1,280,572.61
Direct Expenditures $124,550.58
Utilities $17,781.80
Debt Service $20,988.47
Insurance $12,928.00
Rentals & Leases $0.00
Capital Outlay $0.00
Interfund Charges $555,432.27

Grand Total $6,156,527.57

2005 Engineering Operating Budget

Insurance
Debt Service 0.21% Rentals & Leases
0.34% 0.00%
Utilities
0:29% Capital Outlay
0.00%
Direct Expenditures Interfund Charges

2 02% 9 9.02%

Fringe Benefits Labor
20.80% 67.32%




2005 Applied Overhead

Management Salaries
Office Support Salaries

Management and Office Support Benefits

Bridge Inspection
Non-Project Studies & Reports
Technical Assistance

Underground Records & Mapping
Developer Assistance
Training
World Class Organization
Direct Expenditures
Utilities
Debt Service
Insurance
Rentals & Leases
Capital Outlay
Interfund Charges
Grand Total

$389,546.87
$259,098.85

$361,364.49

$28,245.61
$163,572.51
$142,492.40

$76,765.50
$27,802.34
$119,333.33
$29,246.36
$124,550.58
$17,781.80
$20,988.47
$12,928.00
$0.00

$0.00
$555,432.27
$2,329,149.38

2005 Applied Overhead
Indirect Overhead

Capital Outlay
0.00% Interfund Charges

23.85%

Rentals & Leases
0.00%

Insurance

0.56%

Debt Service
0.90%

Utilities
0.76%

Direct Expenditures
5.35%

World Class Organization

o
1.26% Technical Assistan

6.12%
Training
5.12%

Developer Assistance
1.19% Underground Records & Mapping

3.30%

Management Salaries
16.72%

Office Support Salaries
11.12%

Management and Office Support
Benefits
15.51%

Bridge Inspection

Non-ér%};@t Studies & Reports
7.02%

ce




2005 Direct Overhead

Health Benefits

Worker's Compensation

Unemployment Compensation

Medicare Insurance

PERS - City Share
Retirement Payout

Longevity Pay

Leave Purchase
Uniform Allowance
Sick Leave

Holiday Pay

Annual Leave
Compensatory Time Off

Grand Total less Management and Office
Support Benefits @ $361,364.49

$617,160.00
$56,000.00

$283.10
$35,414.50

$561,397.37
$10,317.64

$51,307.70

$49,052.17
$3,500.00
$120,648.76
$200,848.62
$262,489.41

$18,649.84

$1,625,704.62

2005 Direct Overhead

Employee Benefits

$262,489.41

$18,649.84
Annual Leave Compensatory Time Off
$200,848.62 13.21% 0.94%
Holiday Pay
10.11%
$120,648.76
Sick Leave

6.07%

$3,500.00
Uniform Allowance
0.18%

$49,052.17
Leave Purchase
2.47%

$561,397.37
$51,307.70 $10,317.64 PERS - City Share
Longevity Pay Retirement Payout 28.25%

2.58% 0.52%

$56,000.00

Worker's Compensation

2.82%

$283.10

Unemployment
Compensation

0.01%

$35,414.50
Medicare Insurance




A

2005 Billable Time vs Overhead Comparisons

Billable Time
Direct Overhead (Employee Benefits)
Indirect Overhead

$2,031,664.98
$1,625,704.62
$2,329,149.38
$5,986,518.98

Billable Time

Indirect Overhead
39%

\

Billable Time
34%

Direct Overhead
(Employee Benefits)
27%




2005 CAPITAL INVESTMENT & COMMUNITY DEVELOPMENT PROGRAM

REVENUE & EXPENDITURE SUMMARY

For the year 2005, City Council approved a $134,455,000 Capital Investment and Community Development Program. The funding comes from a number of federal,
state and local funding sources as shown in the following chart. The program consists of several catagories of projects, with the largest being Federal & State
Transportation Funds, totaling more than $34.4 million. The program includes the housing and human resources program, debt service, preliminary engineering

and closeouts, and program overhead costs in addition to the construction projects.

2005 Sources of Revenue

Income Tax
General Obligation Debt
Sewer Capital Fund
Water Capital Fund
Community Development
Federal & State Transportation Funds
Ohio Public Works Commission Funds
Other
Grand Total

$26,182,000
$15,232,000
$8,237,000
$5,347,000
$12,791,000
$34,476,000
$2,365,000
$29,825,000
$134,455,000

2005 Program Expenditures

Public Utilities $15,405,000
Transportation $34,286,000
Economic Development $35,805,000
Debt Service $23,738,000
Housing & Human Resources $9,325,000
Public Facilities $4,113,000
Parks & Recreation $5,531,000
Other $6,252,000

Grand Total $134,455,000

2005 Sources of Revenue

|ilncome Tax

DGeneraI Obligation Debt

|jSewer Capital Fund
Water Capital Fund

ECommunity Development
]

o Other
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Federal & State Transportation Funds
Ohio Public Works Commission Funds
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2005 Awar ded Construction Contracts

Project Name Contractor Bid Date  Award Construction
Date Amount
Bridge Sidewalk Reconstruction Michael Construction Co. 12/14/2004 1/10/2005 $57,131.00
Expressway Repairs 2003 Kenmore Construction Co. 12/14/2004 1/10/2005 $257,775.00
Citicenter HVAC and Roof Meccon, Inc. 12/15/2004 1/10/2005 $522,000.00
Storm Repairs 2004 Michael Construction Co. 12/16/2004 2/7/2005 $110,285.25
Aberth Dr. Mina Ave. Water JEDD Wartko, Don Construction, Inc. 12/17/2004 1/3/2005 $356,066.00
Fire Station #9 HVAC Meccon, Inc. 12/21/2004 1/10/2005 $96,960.00
Raasch Avenue Cioffi & Son Construction Co. 2/2/2005 2/14/2005 $152,286.70
Street Tree Replacement 2005 Landscape by Design 2/16/2005 3/14/2005 $114,933.50
Barcelona Sewer Lining American Water Services Underground Infr  3/8/2005 5/2/2005 $328,712.00
ADA Access 2005 Contract 2 Michagl Construction Co. 4/19/2005 4/25/2005 $408,162.00
ADA Access 2005 Contract 3 Gironda, Vito Construction Company 4/21/2005 5/2/2005 $498,225.00
Waters Park Retaining Wall Xtreme Elements 4/27/2005 6/6/2005 $54,367.00
Incubator Renovation 2003 Knoch Corp. 4/28/2005 6/13/2005 $3,608,200.00
Sewer Maintenance High Bay Roof Cardina Maintenance & Service Co., Inc. 5/3/2005 5/16/2005 $234,870.00
Cascade Locks Bikeway - Phase | Cavanaugh Building Corporation 5/11/2005 8/22/2005 $2,726,508.00
Superblock Parking Garage 2005 Donley's, Inc. 6/2/2005 6/27/2005 $540,356.00
Citywide Sidewalks 2005 Michael Construction Co. 6/22/2005 7/5/2005 $149,255.00
Battles Avenue Cioffi & Son Construction Co. 6/28/2005 7/11/2005 $487,975.40
Wolf Ledges Median Removal Gironda, Vito Construction Company 6/29/2005 7/11/2005 $102,810.00
Roslyn Avenue Michael Construction Co. 7/6/2005 8/1/2005 $237,104.00
Baird Street - Bishop Street Michael Construction Co. 717/2005 7/25/2005 $199,778.75
Bishop Street Michael Construction Co. 7/7/2005 7/18/2005 $0.00
Market Street West over Innerbelt 5-D Construction Company, Inc. 7/20/2005 7/25/2005 $133,025.00
Schneider Park Storm Drainage Jones & Associates Excavating, LLC 7/20/2005 8/15/2005 $92,454.50
Stubbs Roof Replacement Summit Construction Co., Inc. 7/21/2005 8/22/2005 $1,039,100.00
Ed Davis Roof Replacement VEC Systems, Inc. 8/3/2005 8/22/2005 $96,545.00
ADA Access 2005 Contract 1 Cioffi & Son Construction Co. 8/16/2005 8/29/2005 $648,006.60
Fire Station #8 Roof Replacement Commercial Siding & Maintenance Co. 8/23/2005 9/6/2005 $97,900.00
Davenport Park Play Area Sanyo Construction 9/14/2005 10/3/2005 $31,540.00
Cedar-High Parking Lot Vasco Asphalt Company 10/4/2005  10/31/2005 $103,340.92
Mason Park Demolition Bertolini, Ray Trucking 10/5/2005 10/24/2005 $146,600.00
Beech St. Power Plant Site Work Cavanaugh Building Corporation 11/2/2005  11/14/2005 $265,031.00
Howard Ridge High Streets Cioffi & Son Construction Co. 11/9/2005  11/28/2005 $1,726,706.26
Cleve-Mass Rd Pump Station JEDD Wingfoot Rental & Development Co., Inc.  11/10/2005 11/21/2005 $1,647,560.50
Canal Park Tower Demo Eslich Wrecking 11/29/2005 12/5/2005 $404,600.00
Total Amount of 2005 Projects $17,676,170.38

Friday, January 06, 2006



Akron Engineering Bureau
AEB 2005 Construction Cost Breakdown

Sum of ConstructionAmount
Percent of

Category Total Total Count
Bridge $ 209,987.93 1.08% 3
Building/Structure $ 7,657,325.88 39.36% 13
JEDD Water/Sewer $ 356,066.00 1.83% 1
Misc. $ 3,475,616.96 17.86% 8
Park $ 31,540.00 0.16% 1
Paving $ 3,164,436.11 16.26% 8
Sewer $ 2,683,057.83 13.79% 8
Walks $ 1,878,724.89 9.66% 6
Grand Total $19,456,755.60 100.00% 48

AEB 2005 Construction Cost Breakdown
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2005 Emergency Contract Construction Cost

Project Name Contractor Construction Supplement  Supplement Total

Amount Number Cost Contract

Amount
2005-003-00 Courtland Avenue Drainage Emergency Kenmore Construction Co. $30,170.07 $0.00 $30,170.07
2005-007-00 1085 Sweitzer Avenue, BizMat Project  Carmen Construction Co., Inc. $600,000.00 1 $125,525.88 $725,525.88
2005-010-00 Good Park Emergency Repairs Cavanaugh Building Corporati $230,000.00 $0.00 $230,000.00
2005-012-00 Sand Run Trunk Sewer Emergency Miller, H.M. Construction Co. $413,331.31 $0.00 $413,331.31
2005-013-00 Perkins Park Dr. Storm Sewer Emerg ~ Miller, H.M. Construction Co. $10,804.93 $0.00 $10,804.93
2005-032-00 Municipal Building Floor 2 Emergency Carmen Construction Co., Inc. $42,000.00 $0.00 $42,000.00
2005-051-00 Mill Street Bridge Emerg Kenmore Construction Co. $19,831.93 $0.00 $19,831.93
2005-057-00 Bowery Street Sidewalk Emerg Carmen Construction Co., Inc. $8,675.25 $0.00 $8,675.25
2005-068-00 Main and Market Sewer Emerg Kenmore Construction Co. $49,739.27 $0.00 $49,739.27
2005-069-00 Sand Run Pkwy at Portage Path Culvert Kenmore Construction Co. $47,764.05 $0.00 $47,764.05
2005-072-00 Bonnie Brae Vault Roof Emergency Kenmore Construction Co. $17,012.49 $0.00 $17,012.49
2005-074-00 Main St Sidewalk Emergency Repair Kenmore Construction Co. $166,401.04 $0.00 $166,401.04

Total Amount of 2005 Proj ects $1,761,256.22

Monday, April 17, 2006 Pagelof 1



Street | mprovement Petitions

Accepted By Council, 2005

This table reflects the petitions that were returned and accepted by Council in 2005.

Street

REXFORD ST.

CARROLL ST.

PELTON AVE.

Limits

MANCHESTER-PELTON
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STANFORD-LOCKWOOD

TYP
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Improvement
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4/14/2005
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Number of Mapping/GIl S Requests Made To Cartographer & Who Requested
For 2005

=  Total number of requestsis 275

0 Engineering = 62

0 Economic Development = 141
0 Mayor’'sOffice= 27

0 Road Runner Akron Marathon = 8
o Planning=1

o Traffic Engineering =5

0 Hedth=1

0 Prosecutor’'s Office=1

0 Sewer Maintenance =9

0 Recreation=5

0 FireDepartment=1

o Police Department =6

0 PublicWorks=6

0 Paks=1

0 Keep Akron Beautiful =1



A5 Memorandum

To: David J. Celik, P.E.
City Engineer

CC: M. Huber, M. Madonio, M. Moore, Bridge File, Construction File

From: James P. Weber, P.E.
Construction Division Manager

Date: June 7, 2005

Subject: 2005 Bridge Inspection Summary

The following report is a summary of the 2005 bridge inspection. There are 95 bridges for which the City
has inspection and maintenance responsibility. This is an increase of 10 bridges due to the addition of

records for new Ohio Canal Towpath Trail and Mud Run Golf Course bridges. The general appraisal
ratings of these bridges are listed below. For comparison, the 2002-2004 ratings are also shown.

2005 2004 2003 2002
Critical Condition 00 00 00 00
Serious Condition 02 02 02 00
Poor Condition 01 03 04 09
Fair Condition 03 03 06 03
Satisfactory Condition 30 31 28 30
Good Condition 18 16 16 17
Very Good Condition 41 30 23 23

The following bridges are in serious condition and need attention within three years.

No. 117 Mill Street over Railroad
Plans are being developed to reconstruct the existing bridge. Construction is scheduled
for 2009 possibly as an ODOT/LPA project. Take steps to temporarily shore up the west
abutment, repair has been designed. The plan for the repair has been submitted to
Construction. They are determining which contract to add it to.

No. 164 Market Street over Kelly Avenue
Replace precast concrete bridge deck. Bridge should be evaluated for load restriction.
Consultant (GPD) under contract for the design. At this point, the bridge project will be
sold independently of the East Market Street Widening project.

The following bridge is in poor condition and needs attention within three years. It may already be in
various stages of programming, design and bidding.

No. 154 Abington Road over Springfield Lake Outlet
Replace deck, backwalls and approaches. Repair abutments and paint all steel
members. Line item in 2005 Budget for plan preparation to replace bridge. Will be
submitted as an Issue 2 project June 2005.
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The following bridges are in fair condition and need attention within five years. Some of these may
already be in various stages of programming, design and bidding.

No. 113 Stuber Street over Little Cuyahoga River
Repair concrete backwalls, abutments, and wingwalls. Replace approach walks and
expansion joints. Paint all steel members. Consider concrete deck overlay deck.
Proposed to be included with the Bridge Maintenance Program in 2006. Work needs to
be coordinated with the Elizabeth Park — HOPE 6 project.

No. 140 Newton Street over Roosevelt Creek
Study for possible deck replacement. No activity at this point. Could be included with a
potential roadway improvement on Newton Street.

No. 141 Home Avenue over Railroad at Bettes Corners
Replace deck, reconstruct approach slabs, provide new waterproof expansion joints, and
patch piers and abutments. Bridge is currently under construction.

There are 19 railroad bridges which were inspected by the City this year. The maintenance responsibility
for these bridges belongs to the respective railroad companies. The ratings are as follows:

2005 2004 2003 2002
Critical Condition 00 00 00 00
Serious Condition 01 01 01 00
Poor Condition 07 07 07 07
Fair Condition 01 00 00 01
Satisfactory Condition 05 06 06 07
Good Condition 03 03 03 03
Very Good Condition 02 02 02 02

The following bridge is in serious condition and needs attention within three years.

No. 40 Park Street over Railroad
This structure needs to be totally replaced. This structure has a posted load limit.
Received notification from ODOT on June 14, 2004, that bridge was selected to receive
Municipal Bridge Program funds. Scope is to demo the existing four-lane bridge and
replace with a new two-lane bridge. The funds will be available to us in 2008.

The following bridges are in poor condition and need attention within three years.

No. 6R Railroad over Memorial Parkway
B&N has performed an in-depth climbing inspection and noted several deficiencies. A
report has been sent to Wheeling and Lake Erie. W & LE disagrees with the findings.
Akron Law Department is preparing a response.

No. 07R Railroad over Silver Street
The railroad has been notified of the bridge condition.

No. 11R Railroad over Canal Street
The railroad has been notified of the bridge condition.
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No. 13R Railroad over Forge Street (third from west)

The railroad has been notified of the bridge condition.
No. 19R Railroad over Newton Street

The railroad has been notified of the bridge condition
No. 29R Railroad over Forge Street (fourth from west)

The railroad has been notified of the bridge condition.
No. 36R Railroad over Eastwood Avenue

The railroad has been notified of the bridge condition.

The following bridge is in fair condition and needs attention within five years.

No. 28R Railroad over Furnace Street
The railroad has been notified of the bridge condition.

There are 47 other bridges for which ODOT has inspection responsibility and the City has maintenance
responsibility. These bridges were also inspected by the City to assess maintenance needs. The general
appraisal of these bridges is as follows:

2005 2004 2003 2002
Critical Condition 00 00 00 00
Serious Condition 00 00 00 00
Poor Condition 00 00 01 01
Fair Condition 02 04 06 04
Satisfactory Condition 17 19 14 12
Good Condition 13 13 13 17
Very Good Condition 15 10 07 12

The following bridges are in fair condition and need attention within five years. Some of these may
already be in various stages of programming, design and bidding.

No. 98 Manchester Road over Railroad and West Wilbeth Road
Repair concrete abutments and backwalls. Blast and paint superstructure.

No. 179 Dart Avenue over Ohio Canal
Study void in wearing surface and impact on box beams. Consider replacement of
concrete box beams with Conspan Bridge. Repair slope protection and repair gas main
supports.

There were 81 other bridges inspected by the City of Akron for which ODOT has inspection and
maintenance responsibility. The general appraisal of these bridges is as follows:

2005 2004 2003 2002
Critical Condition 00 00 00 00
Serious Condition 01 00 00 00
Poor Condition 04 03 01 01
Fair Condition 07 09 09 05
Satisfactory Condition 24 23 18 21
Good Condition 18 13 11 14

Very Good Condition 27 20 23 28
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The following bridge is in serious condition and needs attention within three years.

No. 20

Grant Street over |-77

Replace deck and backwalls. Repair abutments, piers, and paint steel. This work was
sold by ODOT under one contract with Wolf Ledges and Sumner Pedestrian Bridge.
Bridge is currently under construction.

The following bridges are in poor condition and need attention within three years. Some of these may
already be in various stages of programming, design and bidding.

No. 19

No. 21

No. 5

No. 14

Wolf Ledges over I-77

Replace deck, sidewalks, curbs, expansion joints, approaches and backwalls. Repair
abutments, piers, and paint steel. This work was sold by ODOT under one contract with
Grant Street and Sumner Pedestrian Bridge. Bridge is currently under construction.

Sumner Avenue Pedestrian over | -77

Replace concrete spiral approach spans. Repair concrete abutments and backwalls.
This work was sold by ODOT under one contract with Grant Street and Wolf Ledges
bridges. Bridge is currently under construction.

Pickford Avenue Pedestrian Bridge over I-77

Replace deck and fence over I-77 only. Rehabilitate concrete substructure. Blast and
paint steel superstructure. ODOT is agreeable to include in I-77 project. Project sells in
early 2006.

West Expressway |-77 over Boulevard Street
Repair or replace expansion joint. Repair spalled concrete backwalls, abutments and
settled slope protection. Repair bearings, blast and paint superstructure

The following bridges are in fair condition and need attention within five years. Some of these may
already be in various stages of programming, design and bidding.

No. 18

No. 18A

No. 18B

No. 23

No. 24

I-77 over High Street, Broadway Street and Railroad
Repair rockers and blast and paint steel superstructure. Replace settled and broken
concrete slope protection

I-76/77 off-ramp, westbound, over High Street and Voris
Blast and paint steel superstructure. Repair or replace rockers, plates and expansion
joints

I-77 Ramp, eastbound, over Sweitzer Street, Broadway Street and Railroad
Repair rockers and blast and paint steel superstructure.

I-76/77, eastbound, over Spicer and Johnston Streets

Repair concrete backwalls, abutments, slope protection and blast and paint steel
superstructure. Remove or repair eastbound expansion joint at east end, this repair
should be a priority.

I-76 over Inman Street
Repair concrete backwalls, abutments, slope protection and piers. Study possible
overlay or deck replacement and repair of expansion joints.
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No. 25 I-77 Northbound Ramp over Johnston Street
Repair concrete backwalls, abutments, slope protection and piers. Study possible
overlay or deck replacement and repair of expansion joints

No. 81 Edwin Avenue Pedestrian Bridge over 1-277

Replace concrete deck, backwalls and fence. Repair concrete abutments and piers.
Paint all steel members.

The following bridges were rated satisfactory to good condition overall. However these bridges need
attention to one or more components within three years to continue to function in good condition. Some
of these may already be in various stages of programming, design and bidding. Bridges listed are a
combination of City and ODOT responsibility.

No. 7 I-77 over Wooster Avenue
Blast and paint steel superstructure. Painting contract currently administered by ODOT.

No. 12 I-77 over Manchester Road
Make concrete repairs to abutments and backwalls. Blast and paint steel superstructure.

No. 13 I-77 over Bowery Street
Replace concrete deck and patch abutments, backwalls and piers.

No. 16 I-77 over Main Street
Repair settled and broken slope protection. Blast and paint steel superstructure.

No. 17 I-77 on ramp over Main Street, from Broadway
Repair settled and broken slope protection. Blast and paint steel superstructure.

No. 18R W & LE Railroad over Eastland Avenue
Repair loose guardrail. Railroad has been notified of condition.

No. 53 LaFollette over I-77
Repair damaged guardrail northeast, northwest, and settled sidewalks. Blast and paint
superstructure.

No. 63 SR 8 Viaduct over North Street and Cuyahoga River

Repair erosion at pier No. 7 northeast. ODOT project programmed will repair erosion
and paint the bridge. May also include a deck overlay. Construction scheduled for 2008.

No. 68 I-76 Kenmore Leg over Railroad
Replace approach slabs and expansion joints. Repair concrete backwalls and
abutments. Monitor beams that are crowding backwalls.

No. 69 I-76 Kenmore Leg over Wilbeth Road
Replace or repair west approach slab westbound that is moving vertically under truck
loading. Repair settled slope protection.

No. 71 I-76 Kenmore Leg over Battles Avenue
Overlay bridge deck westbound with micro-silica concrete and repair settled slope
protection.

No. 84 27" Street over Kenmore Boulevard and Railroad

Replace north expansion joint, repair north concrete backwall and abutment, blast and
paint beam-ends at north abutment.
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No. 85 I-277/US-224 over Arlington Street
Overlay bridge deck eastbound with micro-silica concrete. May be a candidate for bridge
maintenance program funds or programmed for ODOT BR funds.

No. 101 South Main Street over CSX and Conrail Railroad
Structure will need to be rehabilitated with a new concrete deck and approach slabs
along with repairs to concrete backwalls, abutments and piers in five to eight years.

No. 102 Miller Avenue over CSX and Conrail Railroad
Structure will need to be rehabilitated with a new concrete deck, expansion joints, and
approach slabs along with repairs to concrete backwalls, abutments and piers in five to
eight years.

No. 136 Arlington Street over W & LE Railroad
Sandblast and paint.

No. 109 State Street over Ohio Canal
Repair undermined slope protection west end. Study piers for structural integrity being
performed by consultant

No. 127 Hilbish Avenue over Springfield Lake
Replace concrete deck. Rehabilitate backwalls, abutments, wingwalls and paint steel
superstructure.

No. 124 Triplett Boulevard over Railroad
Repair concrete piers and abutments. Repair settled sidewalks and replace concrete
approach slabs. Replace bearings on east end that are allowing excessive vertical
movement and paint all steel members.

No. 134 Brown Street over Railroad
Repair expansion joints, blast and paint superstructure.

No. 146 Perkins Street over CSX Railroad
Study displacement of parapet. The settled sidewalks were replaced under the Bridge
Sidewalk Reconstruction project in 2005.

No. 147 Martha Avenue over ABBR Railroad
Study cause of displacement and settling problems of sidewalk and parapets.

No. 148 Brittain Road over Railroad at East Market Street
Rehabilitate backwalls and abutments, replace concrete box beams, deck and expansion
joints.

No. 149 All America (Y-bridge), southbound, over North Street
Remove loose concrete from floor. Study possible deck overlay and repair expansion
joints. Detail being prepared to prevent future failures of the expansion joint plates.

No. 153 Thornton over Ohio Canal
Repair or replace cracked, broken or spalled sidewalks and curb. Repair or replace
concrete deck and repair concrete abutments.

No. 162 Kelly over Little Cuyahoga

Repair or replace cracked, broken or spalled sidewalks and curb.
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No. 165 Market Street over Innerbelt
Repair concrete approaches, backwalls, and abutments. Replace concrete deck and
paint all steel members. ODOT is scheduled to resurface Market Street from west end of
bridge to Martha including the bridge and paint. ODOT currently has this scheduled for
2008. Investigating overlay as part of 2005 Bridge Maintenance Program.

No. 166 Ramp “B” over SR 59 Innerbelt
Replace concrete backwalls, repair abutments, and paint superstructure. ODOT project
2006. ODOT's contract includes ONLY painting.

No 167 Ramp “A” over SR 59 Innerbelt
Replace concrete backwalls, repair abutments, and paint superstructure. ODOT project
2006. ODOT's contract includes ONLY painting.

No. 171 SR 59 Innerbelt over Exchange Street
Replace backwalls, expansion joints and bearings. Repair abutments and paint or
replace superstructure. Replace approach slabs and study deck replacement.

No. 176 Dart Avenue over SR 59 Innerbelt Ramp “J”
Repair approach sidewalk, northeast and southeast.

No. 177 Wooster Avenue over SR 59 Innerbelt
Repair approach sidewalk, northeast, northwest and southwest.

No. 178 Bartges over SR 59 Innerbelt
Repair settled and broken sidewalks and curbs; clean and repair rockers.

No. 183 SR 59 over Dart, Thornton and Ohio Canal
Repair settled and broken slope protection.

No. 184 SR 59 over Dart, Thornton and Ohio Canal
Repair settled and broken slope protection.

No. 196 Pedestrian Bridge over Carroll Street
Repair concrete abutments at southwest corner in seat area. Note temporary supports
have been installed.

MDH:pt

2005-06-07 celik 2005 bridge inspection summary jpw mdh pt.doc



STREET MILEAGE CHANGES
AS OF DECEMBER 31, 2005

THIS TABLE DEPICTS THE ADDITIONS AND DELETIONS OF STREETS IN 2005

PUBLIC PRIVATE

0
0
0
0

MILES OF UNIMPROVED STREETS

ROADWAY MILES OF IMPROVED STREETS
CLASS CLASSIFICATION
A ARTERIAL 151
B COLLECTOR 3.96
C RESIDENTIAL 4.89
SUBTOTAL 10.36
D GRAVEL, CINDERS, DIRT 0
E TRAILS 0
U UNOPENED 0
X CHIP & SEAL 0
SUBTOTAL 0
GRAND TOTAL 0

[eNeNeNolNolNe]l

THE MILEAGE OF IMPROVED STREETS SHOWN ABOVE INCLUDES THE
FOLLOWING EXPRESSWAY MILEAGE & BRIDGE MILEAGE

EXPRESSWAY MILEAGE BRIDGE MILEAGE

MAIN EXPRESSWAY 0 CITY MILEAGE 0
SERVICE ROADS 0 CITY OTHER 0
RAMPS 0 COUNTY MAINTENANCE 0
TOTAL 0 TOTAL 0
TOTAL STREET MILEAGE
AS OF DECEMBER 31, 2005

ROADWAY MILES OF IMPROVED STREETS
CLASS CLASSIFICATION PUBLIC PRIVATE
A ARTERIAL 309.25 4.93
B COLLECTOR 126.65 1.36
C RESIDENTIAL 305.78 8.98

SUBTOTAL 741.68 15.27

MILES OF UNIMPROVED STREETS

D GRAVEL, CINDERS, DIRT 75.64 14.29
E TRAILS 9.1 1.36
U UNOPENED 20.84 6.69
X CHIP & SEAL 66.52 0.68

SUBTOTAL 172.1 23.02

GRAND TOTAL 913.78 38.29
EXPRESSWAY MILEAGE BRIDGE MILEAGE
MAIN EXPRESSWAY 28.91 CITY MILEAGE 4.97
SERVICE ROADS 5.97 CITY OTHER 2.67
RAMPS 17.16 COUNTY 0.64
TOTAL 52.04 TOTAL 8.28



AKRON SEWER CHANGES

AS OF DECEMBER 31, 2005

SEWERS IN THE 2005 PROJECTS.

MILES OF SEWER IN THE CITY OF AKRON

TYPE

Sanitary Sewer

Storm Sewer
Combined Sewer

Inlet Lead Connections

TOTAL

THIS TABLE REFELCTS THE LENGTH (IN MILES), TYPE OF SEWER AND APPURTENANCES OF

MILES OF SEWER BY TYPE OF CONSTRUCTION

TYPE

Vitrified Pipe

Segmented Block Pipe
Brick Pipe

Reinforced Concrete Pipe
Concrete Pipe

Cast Iron & DI Pipe

ABS Composite Pipe
PVC Pipe

Other

TOTAL

MANHOLES AND LAMPHOLES

TYPE
Manholes
Lampholes

INLETS

TYPE

Inlet No. 1,2 & 3
Miscellaneous Inlets
Wingwall Inlets
Headwalls

PUMP STATIONS

TYPE
Pump Stations

TOTAL

AS OF

REMOVE NEW RECON ABD 12/31/2005
0.00 0.18 0.31 0.00 648.74

0.38 0.67 0.09 0.00 268.65

0.00 0.00 0.12 0.08 188.77

0.08 0.27 0.06 0.02 97.56

0.46 112 0.58 0.10 1,203.72
TOTAL

AS OF

REMOVE NEW RECON ABD 12/31/2005
0.21 0.02 0.07 0.10 951.64

0.00 0.00 0.00 0.00 52.25

0.25 0.00 0.00 0.00 56.99

0.00 0.89 0.09 0.00 91.80

0.00 0.00 0.00 0.00 13.28

0.00 0.00 0.00 0.00 13.58

0.00 0.00 0.00 0.00 14.06

0.00 0.15 0.36 0.00 8.63

0.00 0.06 0.06 0.00 1.49

0.46 1.12 0.58 0.10 1,203.72
TOTAL

AS OF

REMOVE NEW RECON ABD 12/31/2005
8.00 36.00 14.00 1.00 24,845.00

1.00 0.00 9.00 0.00 317.00
TOTAL

AS OF

REMOVE NEW RECON ABD 12/31/2005
27.00 30.00 64.00 6.00 16,859.00
0.00 33.00 0.00 0.00 390.00

0.00 0.00 0.00 0.00 161.00

0.00 0.00 0.00 0.00 10.00
TOTAL

AS OF

REMOVE NEW RECON ABD 12/31/2005
0.00 0.00 0.00 0.00 33.00



THIS TABLE REFELCTS THE LENGTH (IN MILES), TYPE OF SEWER AND APPURTENANCES OF SEWERS

AKRON JEDD SEWER CHANGES
AS OF DECEMBER 31, 2005

IN THE 2005 PROJECTS.

MILES OF SEWER IN THE CITY OF AKRON

TYPE REMOVE NEW RECON ABD
Sanitary Sewer 0.00 0.41 0.00 0.00
Storm Sewer 0.00 0.00 0.00 0.00
Combined Sewer 0.00 0.00 0.00 0.00
Inlet Lead Connections 0.00 0.00 0.00 0.00
TOTAL 0.00 0.41 0.00 0.00
MILES OF SEWER BY TYPE OF CONSTRUCTION

TYPE REMOVE NEW RECON ABD
Vitrified Pipe 0.00 0.00 0.00 0.00
Segmented Block Pipe 0.00 0.00 0.00 0.00
Brick Pipe 0.00 0.00 0.00 0.00
Reinforced Concrete Pipe 0.00 0.00 0.00 0.00
Concrete Pipe 0.00 0.00 0.00 0.00
Cast Iron & DI Pipe 0.00 0.00 0.00 0.00
ABS Composite Pipe 0.00 0.00 0.00 0.00
PVC Pipe 0.00 0.23 0.00 0.00
Other 0.00 0.18 0.00 0.00
TOTAL 0.00 0.41 0.00 0.00
MANHOLES AND LAMPHOLES

TYPE REMOVE NEW RECON ABD
Manholes 0.00 10.00 0.00 0.00
Lampholes 0.00 0.00 0.00 0.00
INLETS

TYPE REMOVE NEW RECON ABD
InletNo. 1,2 &3 0.00 1.00 0.00 0.00
Miscellaneous Inlets 0.00 0.00 0.00 0.00
Wingwall Inlets 0.00 0.00 0.00 0.00
Headwalls 0.00 10.00 0.00 0.00
PUMP STATIONS

TYPE REMOVE NEW RECON ABD
Pump Stations 0.00 1.00 0.00 0.00

TOTAL
AS OF

12/31/2005

14.31
0.86
0.00
0.00

15.17

TOTAL
AS OF

12/31/2005

10.50
0.00
0.00
1.20
0.00
0.15
1.02
0.66
1.64

15.17

TOTAL
AS OF

12/31/2005

105.00
0.00

TOTAL
AS OF

12/31/2005

15.00
10.00

0.00
15.00

TOTAL
AS OF

12/31/2005

3.00



Akron Engineering Bureau

Project Reports 2005

Project Name AebProjectlD File No.

Aberth Dr. Mina Ave. Water JEDD 2004-001-00

Description

Project Objective: Design and construction of water lines on Aberth Drive and Mina Avenue.

Project Limits: Mina Avenue from Copley Road to 600 feet north and on Aberth Drive from Copley Road to the north end.

Activity Description Activity Start Activity Finish
Construction Phase 3/7/2005 5/29/2005

Project Name AebProject|D File No.

Abington Rd. o/ Spring. Lake Outlet 2004-007-00

Description

Project Objective: To replace or rehabilitate the bridge structure.
Project Limits: Abington Road at Springfield Lake Outlet.

Activity Description Activity Start Activity Finish
Design Phase 2/14/2005 5/26/2006

Project Name AebProjectID File No.

ADA Access 2005 Contract 1 2005-005-00

Description

Project Objective: Install ADA compliant curb ramps in conjunction with the resurfacing program. Also included are curb
ramps for accessible on-street parking spaces on Main Street, and some miscellaneous pedestrian crossing signal equipment.

Project Limits: Throughout the City of Akron

Activity Description Activity Start Activity Finish
Design Phase 1/26/2005
Construction Phase 9/6/2005 7/6/2006

Project Name AebProjectID File No.

ADA Access 2005 Contract 1 2005-005-00

Description

Project Objective: Install ADA compliant curb ramps in conjunction with the resurfacing program. Also included are curb
ramps for accessible on-street parking spaces on Main Street, and some miscellaneous pedestrian crossing sighal equipment.

Project Limits: Throughout the City of Akron

Activity Description Activity Start Activity Finish
Design Phase 1/26/2005
Construction Phase 9/6/2005 7/6/2006
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Project Name AebProjectlD File No.
ADA Access 2005 Contract 2 2005-005-01

Description

Project Objective: Install ADA compliant curb ramps in conjunction with the resurfacing program.

Project Limits: Throughout the City of Akron

Activity Description Activity Start Activity Finish

Design Phase 1/26/2005

Construction Phase 5/16/2005 8/19/2005

Project Name AebProject|D File No.
ADA Access 2005 Contract 2 2005-005-01

Description

Project Objective: Install ADA compliant curb ramps in conjunction with the resurfacing program.

Project Limits: Throughout the City of Akron

Activity Description Activity Start Activity Finish

Design Phase 1/26/2005

Construction Phase 5/16/2005 8/19/2005

Project Name AebProject|D File No.
ADA Access 2005 Contract 3 2005-005-02

Description

Project Objective: Install ADA compliant curb ramps in conjunction with the resurfacing program.

Project Limits: Throughout the City of Akron

Activity Description Activity Start Activity Finish

Design Phase 1/26/2005

Construction Phase 5/16/2005 8/26/2005

Project Name AebProjectID File No.
ADA Access 2005 Contract 3 2005-005-02

Description

Project Objective: Install ADA compliant curb ramps in conjunction with the resurfacing program.

Project Limits: Throughout the City of Akron

Activity Description Activity Start Activity Finish

Design Phase 1/26/2005

Construction Phase 5/16/2005 8/26/2005
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Project Name AebProjectlD File No.

ADA Access 2005 Contract 4 2005-005-03

Description

Project Objective: Install ADA compliant curb ramps in conjunction with the resurfacing program.
Project Limits: Throughout the City of Akron

Activity Description Activity Start Activity Finish
Design Phase 1/26/2005

Project Name AebProjectlD File No.

Adams Park Basketball Court 2005-047-00

Description

Project Objective: To re-construct the half court at Adams Park. This project was constructed with the Cedar-High Parking Lot
project AEB #2005-058-00.

Activity Description Activity Start Activity Finish
Design Phase 6/6/2005 7/1/2005
Construction Phase 11/8/2005 5/13/2006

Project Name AebProject|D File No.

Adams Park Basketball Court 2005-047-00

Description

Project Objective: To re-construct the half court at Adams Park. This project was constructed with the Cedar-High Parking Lot
project AEB #2005-058-00.

Activity Description Activity Start Activity Finish
Design Phase 6/6/2005 7/1/2005
Construction Phase 11/8/2005 5/13/2006

Project Name AebProject|D File No.

Adams Street 2005-001-00

Description

Project Objective: Pavement reconstruction and widening, underground utilities. Including to provide a right-turn lane at
Market Street on Adams Street (Market St. to Hazel St.)
Project Limits:  Adams Street (E. Market St. to Forge St.)

Activity Description Activity Start Activity Finish
Design Phase 1/24/2005 10/7/2005
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Project Name AebProjectlD File No.
Adams Street Turn Lane 2005-002-00

Description

Project Objective:  To provide a right-turn lane at Market Street

Project Limits: Adams Street (Market St. to Hazel St.)

Project addded to Adams Street AEB#2005-001-00 on 3/28/05

Activity Description Activity Start Activity Finish

Design Phase 1/24/2005 4/29/2005

Project Name AebProjectlD File No.

Atwood Galena-Para Parks Play Sets 2005-055-00

Description

Project Objective: Relocate play equipment from Mason Park to two parks, Atwood Galena and Para Parks. Note that this
project will be constructed through a P.O.
Project Limits: Atwood Galena Park and Para Park

Activity Description Activity Start Activity Finish
Design Phase 8/8/2005 8/17/2005
Construction Phase 10/14/2005 12/6/2005

Project Name AebProjectID File No.

Atwood Galena-Para Parks Play Sets 2005-055-00

Description

Project Objective: Relocate play equipment from Mason Park to two parks, Atwood Galena and Para Parks. Note that this
project will be constructed through a P.O.
Project Limits: Atwood Galena Park and Para Park

Activity Description Activity Start Activity Finish
Design Phase 8/8/2005 8/17/2005
Construction Phase 10/14/2005 12/6/2005

Project Name AebProject|D File No.

Baird Street - Bishop Street RECORD DRAWING 2004-004-00

Description

Project Objective: To repair concrete combined curb and gutter, concrete drive approaches, concrete sidewalks, full depth
asphalt pavement, water service where required and tree planting and removal where required.

Project Limits: Baird Street from Grant Street to Bellows Street.

Project Limits: Bishop Street from W. Exchange to Cedar Street. The fund-org for Bishop St. is S00221.150221

Activity Description Activity Start Activity Finish
Construction Phase 9/6/2005 2/10/2006
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Project Name AebProjectlD File No.

Barcelona Sewer Lining 2004-032-00

Description

Project Objective: Rehabilitate existing sanitary sewers by lining
Project Limits: Between Barcelona Drive and Sand Run Parkway

Activity Description Activity Start Activity Finish
Construction Phase 7/5/2005 9/12/2005

Project Name AebProjectlD File No.

Bartges Street/Towpath Underpass 2005-016-00

Description

Reconstruction of the Bartges Street Bridge over the Ohio & Erie Canal including relocation of existing utilities off of the
bridge. The new structures include a 36' wide span over the canal and an adjacent 16' wide span for the Ohio & Canal
Towpath Trail. Both spans will be a pre-manufactured modular concrete structures. Issue 2 application in 2005. Oups
Reference # 0203036048

Activity Description Activity Start Activity Finish
Design Phase 2/7/12005 4/21/2006

Project Name AebProjectID File No.

Bastogne Drive 2005-080-00

Description

Project Objective: To realign roadway away from slope failure on ravine by reconstructing pavement, constructing curb and
drainage structures.

Activity Description Activity Start Activity Finish
Design Phase 11/14/2005 2/17/2006

Project Name AebProjectID File No.

Battles Avenue 2004-011-00

Description

Project Objective: Replace existing concrete pavement with asphalt pavement. Reconstruct sidewalk and drive aprons.
Project Limits: East Avenue —22nd Street

Activity Description Activity Start Activity Finish
Design Phase 3/14/2005 3/18/2005
Construction Phase 8/8/2005 11/4/2005
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Project Name AebProjectlD File No.

Battles Avenue 2004-011-00

Description

Project Objective: Replace existing concrete pavement with asphalt pavement. Reconstruct sidewalk and drive aprons.
Project Limits: East Avenue —22nd Street

Activity Description Activity Start Activity Finish
Design Phase 3/14/2005 3/18/2005
Construction Phase 8/8/2005 11/4/2005

Project Name AebProject|D File No.

Beech St. Power Plant Bldg. Demo 2003-036-00

Description

Project Objective: To demolish the existing power plant building.
Project Limits: The Beech Street Power Plant site.

Activity Description Activity Start Activity Finish
Construction Phase 1/3/2005 3/3/2005

Project Name AebProject|D File No.
Beech St. Power Plant Site Work 2003-033-00

Description

Project Objective: To remediate the existing soils as required and restore the site in accordance with the final restoration
plan.

Project Limits: The Beech Street Power Plant site.

Activity Description Activity Start Activity Finish
Design Phase 1/7/2005 8/12/2005

Project Name AebProjectID File No.

Bishop Street 2004-003-00

Description

Project Objective: Complete curb replacement, pavement and sidewalk as needed.
Project Limits: W. Exchange to Cedar Street

Activity Description Activity Start Activity Finish
Design Phase 1/31/2005 2/18/2005
Design Phase Il 4/4/2005 5/27/2005
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Project Name AebProjectlD File No.

Bishop Street 2004-003-00

Description

Project Objective: Complete curb replacement, pavement and sidewalk as needed.
Project Limits: W. Exchange to Cedar Street

Activity Description Activity Start Activity Finish

Design Phase 1/31/2005 2/18/2005

Design Phase Il 4/4/2005 5/27/2005

Project Name AebProject|D File No.
Bonnie Brae Vault Roof Emergency 2005-072-00

Description

Project Objective: Repair the damaged vault and sidewalk, and fill a void which had formed under the pavement, due to a
water main leak.
Project Limits: East side of Bonnie Brae, south of Exchange Street

Activity Description Activity Start Activity Finish

Construction Phase 9/26/2005 10/20/2005

Project Name AebProjectID File No.
Bridge Painting 2006 2005-087-00

Description

Project Objective: Paint the beams or beam ends on the following bridges.
Project Limits: Arlington St. o/ W&LE, Brown St. o/ RR, Goodyear Blvd. o/ W&LE RR, Triplett o/ Metro RR, 27th St. o/ Kenmore
Blvd.

Activity Description Activity Start Activity Finish

Design Phase 12/5/2005 1/27/2006

Project Name AebProjectlD File No.
Bridge Sidewalk Reconstruction 2004-090-00

Description

Project Objective: To reconstruct settled/broken/deteriorating sidewalk throughout the bridges Citywide.

Project Limits: #94 Martha Ave. over Little Cuyahoga River #114 Thornton over Railroad, #101 Main St. over Railroad #127
Hilbish Ave. over Springfield Lake Outlet, #102 Miller Ave. over Railroad, #134 Brown St. over Railroad, #104 Rhodes Ave. over
Ohio Canal, #140 Newton St. over Roosevelt Creek, #106 Bartges over Ohio Canal #146 Perkins St. over CSX Railroad, #107
Cedar St. over Ohio Canal #147 Martha Ave. over ABBR Railroad, #110 Bowery St. over Ohio Canal #148 Brittain Rd. over
Railroad at E. Market, #111 W. Exchange St. over Railroad #153 Thornton St. over Ohio Canal, #163 Third Ave. over Little
Cuyahoga River

Activity Description Activity Start Activity Finish
Construction Phase 4/11/2005 5/6/2005
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Project Name AebProjectlD File No.

Brown St. (E. Exchange St. to Power St.) 2005-022-00

Description

Spicertown Public Improvements
Project Objective: Public Improvements in Spicertown to support University Park Alliance.
Project Limits: Brown Street (E. Exchange St. to Power St.)

Activity Description Activity Start Activity Finish
Design Phase 4/5/2005 9/5/2005

Project Name AebProjectlD File No.

Canal Park Tower Demo 2005-053-00

Description

Project Objective: Demolish the Canal Park Towers and restore the site.
Project Limits: Canal Park Towers, bounded by State Street Bridge to the north, Canal Stadium to the south and the Towpath
Connector trail to Lock 3 to the west

Activity Description Activity Start Activity Finish
Design Phase 7/25/2005 9/16/2005

Project Name AebProject|D File No.

Cascade Locks Bikeway - Phase | 2001-066-00 C-01

Description

Contruct a connection of the Towpath Trail within the Cascade Locks Area from North Street to Innerbelt generally following
the canal. Aslo includes a pedestrian way from Innerbelt to Bowery Street.

Activity Description Activity Start Activity Finish
Construction Phase 9/6/2005 9/3/2006

Project Name AebProject|D File No.

Cascade Locks Bikeway - Phase IIA 2004-079-00

Description

Project Objective: Extend the Cascade Locks Bikeway across the Innerbelt to Quaker-Ash Street intersection.
Project Limits: The Towpath Trail will be extended from Beech Street in the Cascade Valley Park southerly following the west
side of the Innerbelt, cross over the Innerbelt and to the intersection of Ash and Quaker streets.

Activity Description Activity Start Activity Finish
Design Stage 1 3/1/2005 10/28/2005
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Project Name AebProjectlD File No.

Cascade Locks Bikeway - Phase 1IB 2004-079-01

Description

Project Description: The Towpath/Bikeway will be constructed consisting of a concrete path 14-feet wide extend from the
southeasterly side of State Route 59 near Ash Street and Quaker Street, it be constructed along the westerly side of Quaker
Street to Bowery Street. At this point there will be an at-grade crossing of Bowery Street, where the towpath/bikeway will be
extended on the southerly side of Bowery Street to Water Street. At Water Street the Towpath/Bikeway will continue
southwesterly along the easterly side of Water Street. The trail will then cross State Street at-grade and continue along the
west side of the canal into Lock 2 Park near Canal Park Stadium where it will cross over the Ohio and Erie Canal on a
pedestrian bridge (approximately Sixty-five feet long) near Canal Park Stadium and tie into the existing towpath trail.

Project Limits: The Towpath Trail will be extended from Quaker and Ash streets, south on Quaker Street, then west on Bowery
Street, then southwest on Water Street, across State Street, into Lock 2, across the canal and tie into the existing Towpath
Trail.

Activity Description Activity Start Activity Finish
Design Phase 3/1/2005 11/4/2005

Project Name AebProjectID File No.
Cedar-High Parking Lot 2005-058-00
Description

Project Objective: Provide asphalt paving for the former Akron Beacon Journal parking lot now owned by the City of Akron.
This project will also include the re-construction of the half court at Adams Park, 20500.P00315, AEB #2005-047-00
Project Limits: Northwest corner of Cedar Street and South High Street.

Activity Description Activity Start Activity Finish
Design Phase 8/22/2005 8/26/2005
Construction Phase 11/8/2005 6/6/2006

Project Name AebProject|D File No.
Cedar-High Parking Lot 2005-058-00
Description

Project Objective: Provide asphalt paving for the former Akron Beacon Journal parking lot now owned by the City of Akron.
This project will also include the re-construction of the half court at Adams Park, 20500.P00315, AEB #2005-047-00
Project Limits: Northwest corner of Cedar Street and South High Street.

Activity Description Activity Start Activity Finish
Design Phase 8/22/2005 8/26/2005
Construction Phase 11/8/2005 6/6/2006

Project Name AebProjectID File No.
Centerview Circle Sewer Water JEDD 2002-096-00
Description

Project Objective: Extend sanitary sewer from the Pigeon Creek Trunk Sewer to Centerview Circle and water main from
Copley Road to the Centerview Circle cul-de-sac to property owners that have petitioned for sewer and water service.
Project Limits: Centerview Circle (Copley Road to Pigeon Creek Trunk Sewer)

Activity Description Activity Start Activity Finish
Construction Phase 1/10/2005 6/15/2005
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Project Name AebProjectID

File No.

Citicenter HVAC and Roof 2004-045-00

Description

Project Limits: The CitiCenter Building

Project Objective: Replace the roofing system with new roof, and Replace the cooling tower and make-up air unit on the roof.

Activity Description Activity Start Activity Finish
Construction Phase 3/28/2005 6/8/2005

Project Name AebProjectlD File No.
CitiCenter Parking Deck Repairs 2004-017-00

Description

Project Objective: Replace existing expansion joints on parking deck.

Project Limits: CitiCenter Parking Deck

Activity Description Activity Start Activity Finish

Design Phase 5/2/2005 3/17/2006

Project Name AebProjectID File No.
Citywide Sidewalks 2005 2005-035-00

Description

Project Objective: Replace sidewalks and aprons for property owners who have petitioned for repairs.

Project Limits: Citywide

Activity Description Activity Start Activity Finish

Design Phase 5/5/2005 5/11/2005

Construction Phase 8/8/2005 10/30/2005

Project Name AebProject|D File No.
Citywide Sidewalks 2005 2005-035-00

Description

Project Objective: Replace sidewalks and aprons for property owners who have petitioned for repairs.

Project Limits: Citywide

Activity Description Activity Start Activity Finish

Design Phase 5/5/2005 5/11/2005

Construction Phase 8/8/2005 10/30/2005
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Project Name AebProjectlD File No.
Communications Building Repair 2005-046-00

Description

Project Objective: Stop rain water from leaking into the building by repairing brick work, gutters, and downspouts.
Project Limits: The exterior of the Communications Building located at the southwest corner of Kelly Ave and Triplett Blvd.

Activity Description Activity Start Activity Finish
Design Phase 8/15/2005 8/15/2005

Project Name AebProjectlD File No.

Copley Rd. Centerview Sewer JEDD

2005-063-00

Description

Project Objective: To design and construct a low pressure sanitary sewer system to serve properties on Copley Road between
State Route 21 and Centerview Circle.

Project Limits: Copley Road from State Route 21 to Centerview Circle.

Activity Description Activity Start Activity Finish
Design Phase 9/12/2005 12/23/2005

Project Name AebProjectID File No.

Copley Road Parking 2005-091-00

Description

Project Objective: To provide off street parking for local businesses.
Project Limits: On the north side of Copley Road from Hawkins Ave. to Nome Ave.

Activity Description Activity Start Activity Finish
Design Phase 12/26/2005 2/17/2006
Project Name AebProjectID File No.

Council Office Reconstruction (w/2004-081-00) 2004-056-00

Description

Project Objective: To renovate the existing Council offices and provide private offices for each Council member.
Project Limits: The first and third floors of the Municipal Building. Combined CitiCenter Floor Seven South project AEB#2004-

081-00 on 8/25/04. Project Objective: Relocate Labor Relations and Operations Research to the south side of the seventh floor
of CitiCenter.

Project Limits: CitiCenter, floor seven, south quadrant

Activity Description Activity Start Activity Finish
Construction Phase 2/14/2005 2/5/2006

,{ Project Reports 2005 Page 11 of 35




Project Name AebProjectlD File No.

Court Resurfacing 2005 2005-040-00

Description

Project Objective: To resurface basketball courts at Lane Miller and Perkins Pool and Morgan Park as requested by donor.
Project Limits: Lane Miller, Morgan Park and Perkins Pool basketball courts.

Activity Description Activity Start Activity Finish
Design Phase 5/23/2005 7/18/2005
Construction Phase 5/30/2005 6/28/2005

Project Name AebProject|D File No.

Court Resurfacing 2005 2005-040-00

Description

Project Objective: To resurface basketball courts at Lane Miller and Perkins Pool and Morgan Park as requested by donor.
Project Limits: Lane Miller, Morgan Park and Perkins Pool basketball courts.

Activity Description Activity Start Activity Finish
Design Phase 5/23/2005 7/18/2005
Construction Phase 5/30/2005 6/28/2005

Project Name AebProject|D File No.

Courtland Avenue Drainage Emergency 2005-003-00

Description

Project Objective: Repair culvert pipes and approximately 40 feet of roadway where Frederick Ditch crosses Courtland
Avenue. Contractor is Kenmore Construction.
Project Limits: Culvert is just east of St. Michaels Avenue

Activity Description Activity Start Activity Finish
Construction Phase 1/17/2005 4/17/2006

Project Name AebProject|D File No.

CSO Rack 40 & 31 Storage Basin Site Piping Systems 2004-026-00

Description

Project Objective: Installation of site piping systems including Rack 40/31 diversion chamber.
Project Limits: Cuyahoga Street

Activity Description Activity Start Activity Finish
Construction Phase 5/2/2005 9/28/2006
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Project Name AebProjectID

File No.

Cuyahoga Street Ph Il 2002-080-00

Description

Project Objective: To reconstruct

Project Limits: Cuyahoga Street (from end of new improvements at Howard Street to Tallmadge Ave.) and other unnamed

streets.
Activity Description Activity Start Activity Finish
Construction Phase 1/17/2005 10/11/2005

Project Name AebProjectID File No.
Davenport Park Play Area 2004-013-00

Description

Project Objective: To replace asphalt around new play equipment.

Project Limits: Davenport Park Play Area

Activity Description Activity Start Activity Finish

Design Phase 3/7/2005 8/5/2005

Construction Phase 11/1/2005 12/6/2005

Project Name AebProjectID File No.
Davenport Park Play Area 2004-013-00

Description

Project Objective: To replace asphalt around new play equipment.

Project Limits: Davenport Park Play Area

Activity Description Activity Start Activity Finish

Design Phase 3/7/2005 8/5/2005

Construction Phase 11/1/2005 12/6/2005

Project Name AebProject|D File No.
E. Market St. over Kelly Ave. & SUM-18-12.31 Part 2 2003-082-00

Description

Project Objective: To replace the existing box beam deck that is in poor condition.

Project Limits: Bridge No. 164

Activity Description Activity Start Activity Finish

Design Phase 9/19/2005 3/11/2005
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Project Name AebProjectID

File No.

E. Market St. Utility Reconnections 2005-064-00

Description

conversion. This project complete the work on the private property side of the right-of-way.
Project Limits: E. Market Street (Martha Ave. to Hillbish Ave.)

Project Objective: This project is to be coordinated with the E. Market Widening project which includes an underground utility

Activity Description Activity Start Activity Finish
Design Phase 9/20/2005 12/12/2005

Project Name AebProjectID File No.
Ed Davis Roof Replacement 2005-020-00

Description

Project Objective: Replace the entire roof, except for the gymnasium.

Project Limits: The Ed Davis Community Center

Activity Description Activity Start Activity Finish

Design Phase 3/8/2005 5/27/2005

Construction Phase 10/11/2005 12/28/2005

Project Name AebProjectID File No.
Ed Davis Roof Replacement 2005-020-00

Description

Project Objective: Replace the entire roof, except for the gymnasium.

Project Limits: The Ed Davis Community Center

Activity Description Activity Start Activity Finish

Design Phase 3/8/2005 5/27/2005

Construction Phase 10/11/2005 12/28/2005

Project Name AebProject|D File No.

Elizabeth Park Court Relocation 2005-049-00

Description

Hope VI project.

Project Objective: Relocation of 3 basketball courts, 1 tennis court, 1 baseball field, play equipment and parking lot as part of

Activity Description Activity Start Activity Finish
Design Phase 6/22/2005 2/1/2006
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Project Name AebProjectlD File No.

Elizabeth Park Roof Emergency 2005-009-00

Description

Project Objective: Repair roof leaks. Contractor is Terik Roofing, Inc.
Project Limits: Elizabeth Park Community Center

Activity Description Activity Start Activity Finish
Construction Phase 1/11/2005 1/14/2005

Project Name AebProjectlD File No.

Evans Ave over CSX Grade Separation 2005-088-00

Description

Project Objective: Construct new bridge to provide a grade separation for Evans Avenue over the CSX RR.
Project Limits: Evans Ave. at the CSX RR

Activity Description Activity Start Activity Finish
Design Phase 12/12/2005 2/3/2006

Project Name AebProjectID File No.

Expressway Repairs 2003 RECORD DRAWINGS 2003-058-00

Description

Project Objective: To repair attenuator at I-76 E / I-77 N Ramp, sewer and pavement repairs at I-77 and White Pond, and sewer
repairs at |-76 E near Princeton Street.
Project Limits: 1-76 E/1-77 N Ramp, |I-77 and White Pond, I-76 E near Princeton Street

Activity Description Activity Start Activity Finish
Construction Phase 2/17/2005 3/22/2006

Project Name AebProjectID File No.

Fairlawn CC Stream Protection 2001-047-00 F-32

Description

To protect the integrity of the existing storm and sanitary sewers located near the Fairlawn Country Club from the continuing
stream erosion.

Activity Description Activity Start Activity Finish
Design Phase 12/12/2005 3/3/2006

Project Name AebProjectlD File No.

Fire Maintenance Roof Replacement 2005-079-00

Description

Project Objective: The existing flat roof leaks in several spots and is too old to continue to repair. Replace the flat roof with a
pitched shingle roof.
The Fire Maintenance building and site.

Activity Description Activity Start Activity Finish
Design Phase 11/14/2005 3/3/2006
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Project Name AebProjectlD File No.

Fire Station #12 HVAC Replacement 2005-045-00

Description

Project Objective: Replace the existing hot water unit with a forced air unit.
Project Limits: Fire Station #12

Activity Description Activity Start Activity Finish
Design Phase 8/16/2005 10/7/2005

Project Name AebProjectlD File No.

Fire Station #9 HVAC 2004-049-00

Description

Project Objective: To replace the HVAC unit at this location
Project Limits: Within the building area of Fire Station #9

Activity Description Activity Start Activity Finish
Construction Phase 4/18/2005 5/17/2005

Project Name AebProjectID File No.

Fire Training Tower 2002-031-00 F-36

Description

Provision of a new fire training tower and underground water tank, and associated site work to be located at the south end of
the Triplett Communications Building site. Project Limits: City owned land at Triplett and Kelly Avenues.

Activity Description Activity Start Activity Finish
Design Phase 5/2/2005 5/2/2005

Project Name AebProjectID File No.

Firestone Stadium Improvements 2004-005-00

Description

Project Objective: To provide fencing, parking lot security lighting, paving of a drivable strip in the parking lot, and changes
to the stadium seating.
Project Limits: Firestone Stadium and site.

Activity Description Activity Start Activity Finish
Design Phase 3/30/2005 5/10/2005

Project Name AebProjectlD File No.

Five Points Renewal Area 2005-029-00

Description

Project Objective: Relocation of overhead utilities underground.
Project Limits: Maple St. (Cedar St. - Exchange St.) and Exchange St. (Maple St. - Cedar St.)

Activity Description Activity Start Activity Finish
Design Phase 5/23/2005
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Project Name AebProjectlD File No.

Good Park Emergency Repairs 2005-010-00

Description

Project Objective: Repair water damage caused by burst pipe.
Project Limits: Good Park Club House.

Activity Description Activity Start Activity Finish
Construction Phase 1/10/2005

Project Name AebProjectlD File No.

Grace Park Lighting RECORD DRAWING 2004-070-00

Description

Project Objective: To install pedestrian level lighting along the ¥ mile rubberized walking track.
Project Limits: Grace Park Lighting

Activity Description Activity Start Activity Finish
Construction Phase 4/4/2005 5/6/2005

Project Name AebProjectID File No.

Grant / Wolf Ledges / Sumner Bridges 2003-032-00

Description

Project Objective: Re-decking and painting Grant Street, Wolf Ledges, and Sumner Street Bridges. ODOT will design and
construct the project. Curb ramps at City expense will also be installed.
Project Limits: Grant Street Bridge, Wolf Ledges Bridge, and Sumner Street Bridge over |-76.

Activity Description Activity Start Activity Finish
Construction Phase 4/11/2005 6/25/2006

Project Name AebProjectID File No.

Gray Court 2002-082-00

Description

Project Objective: To construct pavement and other street improvement as required. Repair or reconstruction of sanitary
sewer in Gray Court as needed. Reconstruct of water main in Gray Court as needed.

Project Limits: From Emmet Avenue to Spicer Street.

Cancelled on 3/23/05; see AEB#2005-024-00

Activity Description Activity Start Activity Finish
Design Phase 1/3/2005 2/11/2005

Project Name AebProject|D File No.

Hartford Avenue-Nome Avenue 2004-095-00

Description

Project Objective: To construct full street improvements.
Project Limits: Hartford Avenue from Tacker Road to Courtland Avenue; Nome Avenue from Lawton Street to Copley Road.

Activity Description Activity Start Activity Finish
Design Phase 2/1/2005 5/20/2005
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Project Name AebProjectlD File No.

Hawkins Sewer Erosion Control Dams 1998-037-00 H-78

Description

PROTECT AND REPAIR EROSION CONTROL DAMS AND HAWKINS SANITARY TRUNK SEWER SAND RUN METRO PARK (DAM
NOS. 5 THROUGH 13)

Activity Description Activity Start Activity Finish
Design Phase Resume 4/11/2005 5/6/2005

Project Name AebProjectlD File No.

Hawkins Trunk Sewer Lining 2005-044-00

Description

Project Objective: Repair and reinforce structural deficiencies identified within the sanitary sewer through the
cured-in-place-pipe (CIPP) lining process. Rehabilitate the existing erosion control dam system located along the sanitary
sewer.

Project Limits: Hawkins Avenue from Gorman Road to Fairfax Road. Easement from Fairfax Road to Sand Run Parkway.

Activity Description Activity Start Activity Finish
Design Phase 5/30/2005 7/11/2005

Project Name AebProjectID File No.
Hickory Development 2005-041-00

Description

Project Objective: Construct the public and private infrastructure for this development as described in the development
agreement.

Project Limits: Southwest corner of Hickory Street and Memorial Parkway

Activity Description Activity Start Activity Finish
Design Phase 5/23/2005 7/18/2005

Project Name AebProject|D File No.

Hope 6 Public Improvements Phase 2 2005-050-00

Description

Project Objective: Plans for Phase 2 of public improvements in support of Hope VI housing project. Construction scheduled
for 2007.
Project Limits: (List all streets with clear limits. Use an attachment if necessary.)

South of North Street, between Spring St (W) and Spring St (E). (See Attached map)

Activity Description Activity Start Activity Finish
Design Phase 6/27/2005 8/22/2005
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Project Name AebProjectlD File No.

I-77 Noise Barriers 2005-028-00

Description

Project Objective: Install noise barriers / ODOT Project
Project Limits: 1-77 (Vern Odom to Copley Road)

Activity Description Activity Start Activity Finish
Design Phase 4/11/2005 9/19/2005

Project Name AebProjectlD File No.

Idaho St Et Al Kenmore |l CDA 1997-223-00 1-36

Description

To improve the streets within the Kenmore Il CDA consisting of Idaho St. (16th St. to 18th St.), Ella Ct. (17th St. to east end),
Wyoming Ave. (13th St. to 16th St.), 15th St. (Kenmore Blvd. to N. Kenmore Alley), 16th St. (Kenmore Blvd. to Battles Ave.), and
17th St. (Kenmore Blvd. to Battles Ave.). Added 13th St. (Kenmore Blvd. To Polk Ave.) to scope on 10/01/2002. Grading and
constructing full depth asphalt pavement, combination curb and gutter or 6" x 18" curb, concrete sidewalk, and driveway
aprons; Constructing, reconstructing, and adjusting storm and sanitary sewers and appurtenances.

Activity Description Activity Start Activity Finish
Construction Phase 3/7/2005 4/7/2006

Project Name AebProjectlD File No.

Incubator Renovation 2003 2003-028-00

Description

Project Objective: Renovate the basement, the upper three floors, and the ninth floor mezzanine to accommodate Incubator
tenants. Produce construction documents for the upgrade of the passenger elevator. Project Limits: The limit of the
construction project shall be the elevator hoistway and the equipment room.

Project Limits: The Incubator Building and associated site.

Combined the Incubator Passenger Elevator AEB #2002-046-00 with this project on 3/3/2004.

Activity Description Activity Start Activity Finish
Construction Phase 7/18/2005 7/18/2006

Project Name AebProject|D File No.

Johnston Street Exit Ramp 2005-039-00

Description

Project Objective: To permanently close the Johnston Street Exit Ramp. Project Limits: Johnston Street Exit Ramp off S.R. 8/
1-77

Activity Description Activity Start Activity Finish
Design Phase 4/18/2005 5/11/2005
Construction Phase 7/6/2005 7/15/2005
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Project Name AebProjectlD File No.

Johnston Street Exit Ramp 2005-039-00

Description

Project Objective: To permanently close the Johnston Street Exit Ramp. Project Limits: Johnston Street Exit Ramp off S.R. 8/
1-77

Activity Description Activity Start Activity Finish
Design Phase 4/18/2005 5/11/2005
Construction Phase 7/6/2005 7/15/2005

Project Name AebProject|D File No.

Joy Park Pavilion / Electric Bldg 2005-017-00

Description

Project Objective: Replace the pavilion and electric panel building at Joy Park.
Project Limits: The Joy Park Community Center and site.

Activity Description Activity Start Activity Finish
Design Phase 7/5/2005 9/9/2005

Project Name AebProject|D File No.

Kenilworth Drive 2005-073-00

Description

Project Objective: To reconstruct existing street.
Project Limits: Kenilworth Drive from Greenvale Aveneue to Garman Road.

Activity Description Activity Start Activity Finish
Design Phase 11/28/2005 3/17/2006

Project Name AebProject|D File No.

Kenmore Boulevard 2005-015-00

Description

Project Objective: The objective of the project is to improve Kenmore Boulevard by grinding and resurfacing asphalt
pavement, reconstructing sidewalk, curb, drive aprons, house drains, and retaining walls, replacing all sidewalk street trees,
replacing center median street trees as necessary, removing portions of center medians extending into the paths of marked
cross walks, reconstructing center median perimeter curb as necessary, installing pedestrian-level street lighting and 2 foot
brick lawn strip adjacent to the curb within the Kenmore Business District, extending a 16” feeder main from 19th Street to
20th Street, and installing a traffic signal at the 19th Street/I-76 Ramp intersection.

Project Limits: 11th Street to 20th Street

Activity Description Activity Start Activity Finish
Design Phase 3/21/2005 2/3/2006
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Project Name AebProjectlD File No.
Kenmore Towpath Trail 2002-101-00

Description

Design contract documents for the extension of the Towpath Trail.

Project Limits: Summit Lake southerly to Wilbeth Road.

Activity Description Activity Start Activity Finish

Design 12/19/2005 4/28/2006

Project Name AebProjectlD File No.

Lock 3 Redevelopment

2004-058-00

Description

This project will involve the environmental/asbestos investigation and demolition of 164 - 186 South Main Street

Activity Description

Design Phase 12/5/2005

Activity Start Activity Finish
12/9/2005

Project Name AebProjectID File No.
Main and Market Sewer Emerg 2005-068-00

Description

Project Objective: Sewer repair performed by Kenmore Construction.

Project Limits: Main and Market Street Intersection

Activity Description Activity Start Activity Finish

Construction Phase 8/11/2005 9/13/2005

Project Name AebProjectID File No.
Main St Sidewalk Emergency Repair 2005-074-00

Description

Project Objective: Repair loose, missing, and deteriorated areas of brick sidewalk.

Project Limits: Market St. to State St.

Activity Description Activity Start Activity Finish

Construction Phase 10/17/2005

Design Phase 10/31/2005 12/23/2005
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Project Name AebProjectlD File No.

Main St Sidewalk Emergency Repair 2005-074-00

Description

Project Objective: Repair loose, missing, and deteriorated areas of brick sidewalk.
Project Limits: Market St. to State St.

Activity Description Activity Start Activity Finish
Construction Phase 10/17/2005
Design Phase 10/31/2005 12/23/2005

Project Name AebProject|D File No.

Main St. Crosswalk Rehab 2005-075-00

Description

Project Objective: Reconstruction of damaged and sinking brick crosswalks.
Project Limits: Market St. to State St.

Activity Description Activity Start Activity Finish
Design Phase 11/21/2005 10/23/2006

Project Name AebProject|D File No.

Main Street, South ADA Parking 2005-019-00

Description

Project Objective: Provide ADA accessible parking along South Main Street
Project Limits: South Main Street from Market Street to Cedar Street
This project was combined and performed under AEB#2005-005-00, "ADA Access 2005 Contract 1", 7/26/05

Activity Description Activity Start Activity Finish
Design Phase 3/8/2005 6/3/2005
Construction Phase 10/12/2005 11/25/2005

Project Name AebProject|D File No.

Main Street, South ADA Parking 2005-019-00

Description

Project Objective: Provide ADA accessible parking along South Main Street
Project Limits: South Main Street from Market Street to Cedar Street
This project was combined and performed under AEB#2005-005-00, "ADA Access 2005 Contract 1", 7/26/05

Activity Description Activity Start Activity Finish
Design Phase 3/8/2005 6/3/2005
Construction Phase 10/12/2005 11/25/2005
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Project Name AebProjectlD File No.
Market St., W. (Rose Blvd. - Portage Path) 2005-059-00

Description

Project Objective: To reconstruct W. Market Street between Rose Blvd. and Portage Path.

Project Limits: West Market Street from Rose Blvd. To Portage Path

Activity Description Activity Start Activity Finish

Design Phase 10/3/2005 3/17/2006

Project Name AebProjectlD File No.
Market Street West over Innerbelt 2005-042-00

Description

Project Objective: Overlay the bridge deck to bridge No. 165.

Project Limits: Dart Avenue to Rand Avenue

Activity Description Activity Start Activity Finish

Design Phase 5/30/2005 6/24/2005

Construction Phase 8/15/2005

Project Name AebProject|D File No.
Market Street West over Innerbelt 2005-042-00

Description

Project Objective: Overlay the bridge deck to bridge No. 165.

Project Limits: Dart Avenue to Rand Avenue

Activity Description Activity Start Activity Finish

Design Phase 5/30/2005 6/24/2005

Construction Phase 8/15/2005

Project Name AebProject|D File No.
Mason Park Demolition RECORD DRAWING 2005-067-00

Description

Project Objective: Demolition of Mason Park Center

Project Limits: Mason Park, 700 E. Exchange Street

Activity Description Activity Start Activity Finish

Design Phase 9/5/2005 9/16/2005

Construction Phase 11/3/2005 12/10/2005
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Project Name AebProjectlD File No.
Mason Park Demolition RECORD DRAWING 2005-067-00

Description

Project Objective: Demolition of Mason Park Center

Project Limits: Mason Park, 700 E. Exchange Street

Activity Description Activity Start Activity Finish

Design Phase 9/5/2005 9/16/2005

Construction Phase 11/3/2005 12/10/2005

Project Name AebProject|D File No.
Massillon Road (S.R. 241) 2005-037-00

Description

Project Objective: Widen and eliminate site distance problems on S.R. 241

Project Limits: Moonlight Drive - CSX Railroad

Activity Description Activity Start Activity Finish

Design Phase 5/2/2005 7/1/2005

Project Name AebProject|D File No.
Middlebury Grocery Remediation 2001-073-01 M-13A

Description

Project Objective: Environmental remediation of the former ACME Click grocery store on East Exchange Street.
Project Limits: The work will be completed at the site of the former ACME Click store on East Exchange Street.

Activity Description

Construction Phase 12/26/2005

Activity Sart Activity Finish
7/13/2006

Project Name AebProject|D File No.
Mill St Bridge 1996-031-00 M-37

Description

2/12/96.

REPLACEMENT OF THE 89 YEAR OLD BRIDGE AND APPROACH WORK ON THE MILL STREET BRIDGE OVER THE RAILROAD
FROM COLLEGE STREET TO SOUTH BROADWAY. PID NO. 14543 ORD. TO HIRE CONSULTANT #101-1996 WAS PASSED ON

Activity Description

Design Phase 2 2/4/2005

Activity Start Activity Finish
8/15/2005

Project Name
Mill Street Bridge Emerg

AebProjectID

File No.

2005-051-00

Description

Project Objective: Shore the deck beams which are failing. Kenmore Construction is the Contractor.
Project Limits: Mill Street Bridge over railroad

Activity Description
Construction Phase

Activity Sart Activity Finish
6/1/2005
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Project Name AebProjectlD File No.

Mill Street Sewer Relocation 2004-088-00

Description

Project Objective: Relocation of combined sewer; full improvements on College Street; related to Mill Street bridge
replacement.

Project Limits: Mill Street: Lincoln to College

College Street: Mill to Market

Activity Description Activity Start Activity Finish

Design Phase 3/28/2005

Project Name AebProjectID File No.
Misc. Storm Improvements 2004 2004-002-00

Description

Project Objective: Miscellaneous improvements to areas which experience flooding due to storm water drainage problems.

Project Limits: Schiller-Olive to Mosser - Storm Sewer Extension
Independence At Breiding - addition of inlets

Viers Court - Dayton to Dead End - addition of inlets and storm sewer
Nordica - Hawkins to West End - inlet and storm sewer extension

Activity Description Activity Start Activity Finish

Design Phase 8/3/2005 9/27/2005

Project Name AebProject|D File No.
Morley Auditorium & Restrooms 2005-021-00

Description

Project Objective: Renovate the Morley Health Center auditorium. Also renovate the public restrooms on each floor.
Project Limits: The Morley Health Center Building

Activity Description Activity Start Activity Finish

Design Phase 10/24/2005 12/23/2005

Project Name AebProject|D File No.
Municipal Bldg. Floors 2 & 8 2004-082-00

Description

Project Objective: Accomplish the following improvements:

1.Renovate the Mayor's suite of offices and the waiting room on the second floor. This includes the Mayor's, and two Deputy
Mayor's offices, the secretary's space, the conference room, the corridor back to the copy room, and the copy room. Work
consists of:

a. New carpet and base in all but the waiting room.

b. New paint.

c. A new ceiling system.

d. New lighting and HVAC diffusers

2. Connect the MIS equipment on the eighth floor to the emergency generator.

Activity Description Activity Start Activity Finish
Design Phase 10/3/2005 10/7/2005

,{ Project Reports 2005 Page 25 of 35



Project Name AebProjectlD File No.

Mustill Store and Home 2005-048-00

Description

Project Objective: Remove mold from the exterior of the store and house and repaint both. Reroute run off around the store.
Project Limits: The Mustill Store and house buildings and site.

Activity Description Activity Start Activity Finish
Design Phase 8/15/2005 9/2/2005
Construction Phase 12/21/2005 1/19/2006

Project Name AebProject|D File No.

Mustill Store and Home 2005-048-00

Description

Project Objective: Remove mold from the exterior of the store and house and repaint both. Reroute run off around the store.
Project Limits: The Mustill Store and house buildings and site.

Activity Description Activity Start Activity Finish
Design Phase 8/15/2005 9/2/2005
Construction Phase 12/21/2005 1/19/2006

Project Name AebProject|D File No.

North Street Public Improvements 2005-071-00

Description

Project Objective: To provide full street improvements to North St. from Howard St. to Furnace St. This project is Phase 3 of
the Hope 6 Public Improvements.
Project Limits: North Street (Howard St. to Furnace St.)

Activity Description Activity Start Activity Finish
Design Phase 11/21/2005 6/30/2006

Project Name AebProject|D File No.

Northwest Batting Cage RECORD DRAWINGS 2004-048-00

Description

Project Objective: To construct a storage shed and batting cage.
Project Limits: The scope has changed to put the batting cage at the Northwest Community Center ballfields.

Activity Description Activity Start Activity Finish
Construction Phase 2/28/2005 4/12/2005
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Project Name AebProjectlD File No.
ODNR Relocation Emergency 2004-092-00

Description

Project Objective: Relocate ODNR canal offices at Lock 1 to the Hamlin building.

Project Limits: ODNR facility at Lock 1

Activity Description Activity Start Activity Finish

Construction Phase 11/1/2005 12/15/2005

Project Name AebProjectlD File No.

Parkgate Transmission Pole 2005-018-00

Description

Allotment. City and developer are sharing the cost 50/50.
Project Limits: Parkgate and White Pond. Fund-Org was revised on 3/22/05 from 20500.P00301

Project Objective: Relocate electric transmission pole at the corner of Parkgate and White Pond Drive for new Northgate Park

Activity Description Activity Start Activity Finish
Construction Phase 3/22/2005 3/22/2005

Project Name AebProjectID File No.
Perkins Park Dr. Storm Sewer Emerg 2005-013-00

Description

Project Objective: Provide temporary drainage to control street run-off flowing onto the zoo property.

Project Limits: Perkins Park Drive, adjacent to the zoo.

Activity Description Activity Start Activity Finish

Construction Phase 1/18/2005 1/24/2005

Project Name AebProjectID File No.
Perkins Street Signalization 2004-094-00

Description

Project Objective: Construction of new fiber optic traffic signal interconnect system.

Project Limits: Main Streetto S. R. 8

Activity Description Activity Start Activity Finish

Design Phase 1/24/2005 8/15/2005

Project Name AebProjectID File No.
Power St. (Brown St. to Spicer St.) 2005-023-00

Description

Spicertown Public Improvements

Project Objective: Public Improvements in Spicertown to support University Park Alliance.

Project Limits: Power Street (Brown St. to Spicer St.)

Activity Description Activity Start Activity Finish

Design Phase 4/5/2005 9/5/2005
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Project Name AebProjectlD File No.
Raasch Avenue 2001-086-00 R-90
Description

Improve aresidential street by petition.

Activity Description Activity Start Activity Finish

Construction Phase 6/17/2005 10/29/2005

Project Name AebProjectlD File No.

Roslyn Avenue

2003-085-00

Description

Project Limits: Delia Avenue to Thorndale Avenue

Project Objective: To improve road conditions with full depth asphalt reconstruction, new curb, sidewalks, aprons & trees.

Activity Description
Design Phase

Construction Phase

Activity Start Activity Finish
1/4/2005 4/15/2005
9/12/2005 12/5/2005

Project Name
Roslyn Avenue

AebProject|D File No.

2003-085-00

Description

Project Limits: Delia Avenue to Thorndale Avenue

Project Objective: To improve road conditions with full depth asphalt reconstruction, new curb, sidewalks, aprons & trees.

Activity Description
Design Phase

Construction Phase

Activity Sart Activity Finish
1/4/2005 4/15/2005
9/12/2005 12/5/2005

Project Name AebProject|D File No.
Sand Run Parkway Sewer Lining 2005-043-00

Description

Project Objective: Repair and reinforce structural deficiencies identified within the sanitary sewer through the
cured-in-place-pipe (CIPP) lining process.

Project Limits: Sand Run Parkway from Sand Run Road to the Metro Parks Maintenance Facility

Activity Description Activity Start Activity Finish

Design Phase 5/30/2005 7/11/2005
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Project Name AebProjectlD File No.

Sand Run Pkwy at Portage Path Culvert Emerg 2005-069-00

Description

Project Objective: Culvert repair by Kenmore Construction
Project Limits: Sand Run Parkway at Portage Path

Activity Description Activity Start Activity Finish
Construction Phase 8/29/2005 10/19/2005

Project Name AebProjectlD File No.

Sand Run Trunk Sewer Emergency 2005-012-00

Description

Project Objective: Repair Sewer and Sinkhole. Contractor is H.M. Miller Construction.
Project Limits: On Sand Run Parkway, west of Sand Run Road.

Activity Description Activity Start Activity Finish
Construction Phase 1/24/2005 3/15/2006

Project Name AebProjectID File No.

Sanitary Sewer Reconstruction 2007 2005-086-00

Description

Project Objective: To reconstruct existing broken or damaged sanitary sewers and to reconstruct or construct sanitary
manholes.

Project Limits: (1) 31st Street: 195'; (2) Bittman Street: First Alley - 361" north; (3) Ralston: Clairmont - 175' east; (4) Perkins St.
@ Arch St.; (5) The Brooklands @ Honodle; (6) Memorial Pkwy./Uhler Ave. : Rack 27; (7) Edgewood Ave.: Bishop St. - 285'
south; (8) Edgewood Ave.: Euclid - 223' north; (9) Edgewood Ave.: 3rd manhole north of Wooster St. - 30" south.

Activity Description Activity Start Activity Finish
Design Phase 12/5/2005 1/27/2006

Project Name AebProjectID File No.

Schneider Park Storm Drainage RECORD DRAWING 2004-015-00

Description

Project Objective: To repair storm inlets and perform grading.
Project Limits: Schneider Park

Activity Description Activity Start Activity Finish
Design Phase 3/28/2005 5/27/2005
Construction Phase 9/6/2005 10/28/2005
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Project Name AebProjectlD File No.
Schneider Park Storm Drainage RECORD DRAWING 2004-015-00

Description

Project Objective: To repair storm inlets and perform grading.

Project Limits: Schneider Park

Activity Description Activity Start Activity Finish

Design Phase 3/28/2005 5/27/2005

Construction Phase 9/6/2005 10/28/2005

Project Name AebProject|D File No.

2004-072-00

Security Grilles RECORD DRAWINGS

Description

Project Limits: Economic Development, Vital Statistics and Housing Rehab offices

Housing Rehab (25201-080706).

Please note that upon completion, project costs will be charged to Vital Statistics (22601-090100) and

Project Objective: Provide steel bar and glass security grilles for Economic Development (Municipal Building Floor 2),
Housing Rehab at Cascade One, and Vital Statistics (368 S. Main St.). Also provide two corridor doors for Housing Rehab.

Activity Description
Construction Phase 2/2/2005

Activity Start Activity Finish
4/14/2005

Project Name AebProjectID File No.
Seiberling St. Railroad Crossing 2005-052-00

Description

Project Objective: Update railroad crossing.

Project Limits: Seiberling Street, north of Market Street

Activity Description Activity Start Activity Finish

Design Phase 7/19/2005 9/12/2005

Construction Phase 8/1/2005 8/24/2005

Project Name AebProject|D File No.
Seiberling St. Railroad Crossing 2005-052-00

Description

Project Objective: Update railroad crossing.

Project Limits:  Seiberling Street, north of Market Street

Activity Description Activity Start Activity Finish

Design Phase 7/19/2005 9/12/2005

Construction Phase 8/1/2005 8/24/2005
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Project Name AebProjectlD File No.

Sewer Maintenance High Bay Roof 2004-087-00

Description

Project Objective: Replace the roofing system of the high bay portion of the building.
Project Limits: Sewer Maintenance Building, 1055 Home Avenue

Activity Description Activity Start Activity Finish
Construction Phase 6/21/2005 8/14/2005

Project Name AebProjectlD File No.

Smith Ghent Slope Stabilization 2003-060-00

Description

Project Objective: Repair deteriorating slopes on the existing detention basin
Project Limits: Smith Road at Ghent Road (Sterling Complex)

Activity Description Activity Start Activity Finish
Design Phase 5/30/2005 6/3/2005

Project Name AebProjectID File No.
South Arlington St. Signals and Resurfacing 2001-064-00 S-38
Description

Design and construct signalization improvements on South Arlington Street.

Activity Description Activity Start Activity Finish

Construction Phase 7/11/2005 5/6/2006

Project Name AebProjectID File No.

South Main St. Parking Lot 2005-092-00

Description

Project Objective: To construct a parking lot.
Project Limits: The expansion of an existing parking lot on the northeast corner of South Main St. and Buchtel Ave.

Activity Description Activity Start Activity Finish
Design Phase 12/26/2005 2/17/2006

Project Name AebProjectID File No.

St. Michaels Pump Station Repairs 2003-061-00

Description

Project Objective: To reconstruct pumps, motors, valves, piping, and replace generator.
Project Limits: St. Michaels Pump Station

Activity Description Activity Start Activity Finish
Construction Phase 8/1/2005 9/6/2005
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Project Name AebProjectlD File No.
Storm Repairs 2004 2004-086-00

Description

Project Objective: Slope and culvert repairs

Project Limits: Springfield Lake Outlet: Abington/Triplett Intersection

Merriman Road: South of Sand Run Parkway

Roosevelt Ditch: Foxboro Avenue (Hamas Drive)

Activity Description Activity Start Activity Finish

Construction Phase 4/11/2005 6/15/2005

Project Name AebProjectID File No.
Street Tree Replacement 2005 2005-008-00

Description

Project Objective: Install street trees in accordance with requests on file.

Project Limits:  Various locations City-wide.

Activity Description Activity Start Activity Finish

Design Phase 1/20/2005 1/24/2005

Construction Phase 4/7/2005 5/21/2005

Project Name AebProjectID File No.
Street Tree Replacement 2005 2005-008-00

Description

Project Objective: Install street trees in accordance with requests on file.

Project Limits:  Various locations City-wide.

Activity Description Activity Start Activity Finish

Design Phase 1/20/2005 1/24/2005

Construction Phase 4/7/2005 5/21/2005

Project Name AebProject|D File No.
Stubbs Justice Center Garage 2004-016-00

Description

Project Objective: To repair deteriorated concrete slabs.

Project Limits: Stubbs Justice Center Parking Garage

Activity Description Activity Start Activity Finish

Design Phase 4/25/2005 12/2/2005
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Project Name AebProjectlD File No.
Stubbs Roof Replacement 2004-061-00

Description

Project Objective: Replace the roofing system with a new roof.

Project Limits: H.K. Stubbs Justice Center

Activity Description Activity Start Activity Finish

Design Phase 5/2/2005 6/10/2005

Construction Phase 9/19/2005 6/16/2006

Project Name AebProject|D File No.
Stubbs Roof Replacement 2004-061-00

Description

Project Objective: Replace the roofing system with a new roof.

Project Limits: H.K. Stubbs Justice Center

Activity Description Activity Start Activity Finish

Design Phase 5/2/2005 6/10/2005

Construction Phase 9/19/2005 6/16/2006

Project Name AebProject|D File No.

Summit Lake High Voltage Cabinet 2004-060-00

Description

Project Limits: Summit Lake Community Center

Project Objective: Replace a corroded high voltage electrical cabinet that supplies power to the community center.

Activity Description Activity Start Activity Finish
Construction Phase 6/30/2005 7/6/2005

Project Name AebProjectID

File No.

Summit Lake Towpath Trail 2002-102-00

Description

Project Objective: Design contract documents for the extension of the Towpath Trail.

Underpass at the southern limits of Summit Lake.

Project Limits: Southerly terminus of the existing towpath trail, generally at Summit Lake Park, southerly to Kenmore Blvd.

Activity Description Activity Start Activity Finish
Design 12/19/2005 4/28/2006
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Project Name AebProjectID

File No.

Superblock Parking Garage 2005 2004-093-00

Description

waterproofing problems.
Project Limits: Superblock Parking Garage

Project Objective: To repair and replace cracked and damaged concrete within the deck. To repair drainage and

Activity Description
Construction Phase

Activity Start Activity Finish
7/11/2005 2/5/2006

Project Name AebProjectID File No.
Thayer Street 2005-004-00

Description

Project Objective: To reconstruct existing street

Project Limits: From Tallmadge Avenue to Cuyahoga Falls Avenue

Activity Description Activity Start Activity Finish

Design Phase 1/26/2005 6/14/2005

Project Name AebProjectID File No.
Water Booster Pump Station - JEDD 2000-031-00 W-30

Description

Springfield Township.

Construct water booster pumping station in Springfield Township. Station will be constructed along Route US 224 in

Activity Description
Construction Phase

Activity Start Activity Finish
5/23/2005 7/21/2005

Project Name AebProjectID

File No.

Waters Park Retaining Wall 2005-006-00

Description

Project Objective: To remove and regrade existing embankment and/or reconstruct a portion of the
retaining wall.
Project Limits: Glenwood Avenue

deteriorated

Activity Description
Design Phase

Activity Sart Activity Finish
2/14/2005 3/14/2005
9/6/2005 10/3/2005

Construction Phase
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Project Name AebProjectlD File No.
Waters Park Retaining Wall 2005-006-00

Description

Project Objective: To remove and regrade existing embankment and/or reconstruct a portion of the deteriorated
retaining wall.

Project Limits: Glenwood Avenue

Activity Description Activity Start Activity Finish
Design Phase 2/14/2005 3/14/2005
Construction Phase 9/6/2005 10/3/2005

Project Name AebProject|D File No.
Wolf Ledges Median Removal 2004-009-00

Description

Project Objective: To remove the concrete median

Project Limits: E. Exchange St. to Voris St.

Activity Description Activity Start Activity Finish

Design Phase 4/18/2005 5/11/2005

Construction Phase 7/27/2005 9/6/2005

Project Name AebProject|D File No.
Wolf Ledges Median Removal 2004-009-00

Description

Project Objective: To remove the concrete median

Project Limits: E. Exchange St. to Voris St.

Activity Description Activity Start Activity Finish

Design Phase 4/18/2005 5/11/2005

Construction Phase 7/27/2005 9/6/2005
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